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EXECUTIVE SUMMARY 

Linville Creek is located in Rockingham County, Virginia.  It was originally listed as 

impaired in 1998 from its headwaters to its confluence with the North Fork Shenandoah 

River, 13.49 miles downstream.  It was impaired for not supporting the 

recreation/swimming and aquatic life uses. 

These listing were due to violations of the State’s water quality standards for fecal 

bacteria and the general water quality standard.  This means that the stream does not 

support the primary contact recreation use including swimming, wading, and fishing due 

to an increased risk of illness or infection when coming in direct contact with the water.  

The fecal bacteria E. coli standard specifies that in-stream E. coli levels must not exceed 

a single sample maximum of 235 cfu/100 mL or a geometric mean of 126 cfu/100 mL.  

As a result of the impairment listings, and court actions taken against the United States 

Environmental Protection Agency (EPA), total maximum daily load (TMDL) study was 

developed in the Linville Creek watershed and approved by the USEPA in 2004.  The 

study established the reduction in fecal bacteria loads for the Linville Creek watershed 

(drainage basin) needed to restore it so that it would meet water quality standards for 

fecal bacteria and fully support primary contact recreation.  It also established the 

reductions in sediment that were necessary for the benthic macroinvertebrate community 

to achieve a not impaired rating (Virginia Stream Condition Index score > 60) and 

compliance with the general water quality standard. 

Virginia law requires that an implementation plan be developed to show how fully 

supporting status for impaired waters can be achieved and the pollutant load reductions 

established in the TMDL studies can thereby be met.  In fulfilling the state’s requirement 

for the development of a TMDL Implementation Plan (IP), a framework was established 

for reducing fecal bacteria and sediment levels to achieve the water quality goals for the 

impaired streams. 

Review of TMDL Development 

Biological Systems Engineering from Virginia Tech developed fecal bacteria and 

sediment TMDLs for Linville Creek (USEPA approval on September 22, 2003).  
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Modeling conducted in support of the fecal bacteria TMDL considered loads in runoff 

resulting from wildlife (e.g., deer, raccoon, muskrat, beaver, turkey, goose, mallard, and 

wood duck), livestock (e.g., beef, dairy and horse), residential (e.g., failing septic 

systems, straight pipes, dogs and cats) sources.  Direct loads to the stream (including 

direct deposition from cattle and wildlife), uncontrolled discharges (failing septic systems 

and straight pipes), and permitted sources were also modeled.  The E. coli standards 

current at the time of modeling, along with an implicit Margin of Safety (MOS) were 

used as the water quality endpoints. 

Modeling conducted in support of the sediment TMDL considered surface runoff, 

channel erosion, streambank damage from livestock, point source inputs and other forms 

of human based land disturbance.  

The Linville Creek watershed TMDLs show that in order to meet the water quality 

standard for fecal bacteria and sediment the following reductions shown in Table ES. 1 

and Table ES. 2 must be achieved in the listed watersheds. 

Table ES. 1 Fecal bacteria TMDL reductions for the Linville Creek Watershed. 

Wildlife 

Direct 

Livestock 

Direct 

Agricultural 

Land Based 

Human 

Direct 
Residential 

Loafing 

Lot 

95% 100% 96% 100% 99% 100% 

 

 

Table ES. 2 Sediment TMDL reductions for the Linville Creek Watershed. 

Agriculture Residential 
Channel 

Erosion 

9.6% 0% 24.6% 

 

Public Participation 

The actions and commitments described in this document were drawn together through 

input from local citizens, local government representatives, Virginia Departments of 

Conservation and Recreation (VADCR), Environmental Quality (VADEQ), and Health 

(VDH), Virginia Cooperative Extension (VCE), Natural Resources Conservation Service 
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(NRCS), the Shenandoah Valley Soil and Water Conservation District (SVSWCD), 

MapTech, Inc and other organizations.  Every citizen and interested party in the 

watershed is encouraged to become involved in implementing the plan to help restore the 

health of the Linville Creek watershed. 

Public meetings were conducted to distribute information and gain feedback from the 

community.  Active participation was solicited in smaller forums called working groups.  

These groups were comprised of stakeholders with similar concerns (e.g., agricultural and 

residential/urban/governmental).  Representatives from each working group participated 

in the Steering Committee, where input from the working groups was reviewed and 

decisions about the IP were made.  Throughout the public participation process, a major 

emphasis was placed on discussing best management practices (BMPs), BMP 

specifications, locations of control measures, education, technical assistance, and 

funding. 

Opinions were voiced throughout the public participation meetings regarding what should 

be included in the Implementation Plan.  Most members of the working groups agreed 

that the cornerstone of the Implementation Plan should be cultivating public involvement 

and education, and encouraging commitment and partnerships between the citizens in the 

watershed and government agencies in order to reduce fecal bacteria pollution in Linville 

Creek watershed. 

Assessment of Implementation Action Needs 

A series of implementation actions for urban, residential and agricultural land uses was 

compiled for this plan including BMPs and related education and outreach strategies.  

Input was collected from the community regarding the most appropriate actions for the 

Linville Creek watershed.  This input was used to develop and refine a 3-stage 

implementation scenario over an 18-year implementation period to improve water quality 

in Linville Creek.  It is expected that this scenario will change as implementation efforts 

progress and more is learned about landowner needs with respect to BMPs and land use 

management.  However, this scenario represents a good starting point for restoring water 

quality in Linville Creek. 
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Recommended residential septic implementation actions include: 

 131 repairs of failing septic systems 

 67 failing septic system replacements with conventional treatments systems 

 131 failing septic system replacements with alternative waste treatment systems 

 7 replacements of failing septic systems with connection to public sewer 

 300 septic tank pump-outs 

 

Recommended urban/residential stormwater implementation actions include: 

 5 bioretention filters 

 8 rain gardens 

 15 acres of riparian buffers 

 

Recommended pet waste implementation actions include: 

 4 neighborhood pet waste stations 

 49 residential pet waste composters 

 5 commercial pet waste composters (boarding facilities etc.) 

 Implementation of a pet waste education program 

 

Recommended agricultural implementation actions include: 

 50 miles of livestock exclusion fencing (138 systems) 

 9,150 acres improved pasture management 

 14 loafing lot management systems 

 584 acres permanent vegetative cover on critical pasture areas 

 584 acres reforestation of erodible pasture 

 11 Manure storage facilities (beef) 

 4 Manure storage facilities (non-permitted poultry) 

 100 pasture acres treated with sediment control structures 

 188 acres permanent vegetative cover on cropland 

 2,407 acres continuous no till 

 1,584 acres cover crops 

 5 acres forested riparian buffers on cropland 

 46 acres of riparian grass filter strips on cropland  

 

Recommended streambank erosion implementation actions include: 

 3,000 feet of streambank stabilization on agricultural and residential/urban land 

 

Cost/Benefit Analysis 

The costs of the above control measures were determined based on the cost of control 

measures previously installed through the Virginia Cost-Share Program in the Linville 

Creek watershed, and discussions with local agency representatives and working groups.  

The cost of technical assistance needed to implement the control measures was 
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determined based upon discussions with working group members and technical assistance 

costs from both ongoing and previous Implementation Plans in similar watersheds.  The 

estimated total cost to install agricultural and residential control measures in the Linville 

Creek watershed is $13,001,022 excluding technical assistance.  The estimated total cost 

to provide technical assistance during implementation for the Linville Creek watershed is 

expected to be $1,400,000.  The total cost estimated for eighteen years of implementation 

in the Linville Creek watershed is $14,401,022. 

The primary benefit of implementation is the reduction of E. coli bacteria and sediment in 

this watershed.  With the completion of this Implementation Plan, the risk of illness or 

infection as a result of direct contact with E. coli bacteria through swimming in or 

drinking water from this stream will decrease significantly.  Streambank protection, 

provided through exclusion of livestock from streams, will also lead to improved aquatic 

habitat.  The practices recommended in this document will provide economic benefits to 

landowners in addition to the anticipated environmental benefits.  Specifically, alternative 

(clean) water sources, exclusion of cattle from streams, and intensive pasture 

management will improve profitability of farms, while private sewage system installation 

and maintenance will ultimately save homeowners money by preventing expensive fees 

and repairs.  Keeping cattle in clean, dry areas has been shown to reduce the occurrence 

of mastitis and foot rot.  The VCE (1998a) reports that mastitis costs producers $100 per 

cow in reduced quantity and quality of milk produced.  On a larger scale, mastitis costs 

the U.S. dairy industry about $1.7 billion to 2 billion annually or 11% of total U.S. milk 

production.  While the spread of mastitis through a dairy herd can be reduced through 

proper sanitation of milking equipment, mastitis-causing bacteria can be harbored and 

spread in the environment where cattle have access to wet and dirty areas. 

Measurable Goals and Milestones for Attaining Water Quality Standards 

Potential funding sources available during implementation were identified during plan 

development.  Sources may include, but are not limited to: 

 Federal Clean Water Act Section 319 Incremental Funds 

 Virginia Agricultural Best Management Practices Cost-Share Program 

 Virginia Agricultural Best Management Practices Tax Credit Program 
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 USDA Environmental Quality Incentives Program (EQIP) 

 Virginia Revolving Loan Programs (Agricultural BMPs and onsite sewage 

disposal systems) 

 USDA Wildlife Habitat Incentive Program (WHIP) 

 Virginia Water Quality Improvement Fund 
 

Implementation is scheduled to occur in two main stages.  The first stage (Stage I) lasting 

seven years involves implementation of the most cost-effective control measures.  The 

measures included in this stage are expected to significantly reduce the level of E. coli in 

these streams, and remove the sediment impairment from the State’s impaired waters list.  

Stage II lasting seven years, involves installing control measures to reduce E. coli.  

During Stage III lasting four years, the remaining available control measures will be 

installed. 

It is estimated that the scheduled practices will result in meeting the TMDL sediment 

reduction goal by the end of Stage 1.  However, the reductions proposed through Stage 

III for non-wildlife sources will not improve water quality sufficiently to meet the 

bacteria standard.  To demonstrate the impact of wildlife loads on the bacteria 

impairment, the TMDL model was loaded with all reductions through the Stage III and a 

95% reduction to wildlife.  The result was an estimated single sample bacteria violation 

rate of 11%.  In other words, significant load reductions from all sources including 

wildlife would be required in order to approach delisting of the impairments (achieve less 

than a 10.5% violation rate of the bacteria standard).  The need to also address wildlife 

sources makes it highly unlikely that the non-wildlife implementation practices alone will 

produce water quality that meets the bacteria standard.  Nevertheless, the practices 

employed over the three stages make a significant improvement in water quality. 

Identification of critical areas to be targeted first for agricultural BMP installation was 

accomplished through analysis of land use, farm boundaries, stream network Geographic 

Information Systems (GIS) layers, and monitoring results.  The subwatersheds were 

ranked by the ratio of animals per length of fence needed and by the combined failing 

septic systems and straight pipes loads estimated in each subwatershed. 
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Stakeholders and Their Role in Implementation 

Implementation progress success will be determined by water quality monitoring 

conducted by VADEQ through the agency’s monitoring program. 

The SVSWCD will be in charge of initiating contact with farmers in the impaired 

watershed to encourage the installation of agricultural BMPs.  Friends of the North Fork 

of the Shenandoah River have expressed interest in administering a septic maintenance 

cost-share program if funds are available.  This one-on-one contact will facilitate 

communication of the water quality problems and the corrective actions needed.  The 

SVSWCD staff will conduct outreach activities in the watersheds to garner the 

participation and community support necessary to obtain implementation milestones, and 

to make the community aware of the water quality impairments present in the Linville 

Creek watershed and how they may affect local residents.  Such activities will include 

information exchange through newsletters, mailings, field days, organizational meetings, 

and so on.  The SVSWCD staff will work with appropriate organizations (such as VCE) 

to educate the public. 

In the Commonwealth of Virginia, water quality problems are dealt with through 

legislation, incentive programs, education, and legal actions.  The agencies regulating 

activities that impact water quality in Virginia include: VADEQ, VADCR, Virginia 

Department of Agriculture and Consumer Services (VDACS), DMME and VDH. 

Achieving the goals of this IP (i.e., improving water quality and removing these waters 

from the Section 303(d) list) is dependent on stakeholder participation – not only the 

local citizens needing agricultural control measures or residential waste treatment 

facilities, but also all citizens living in the watershed.  It must be acknowledged first that 

there is a water quality problem, and changes must be made as needed in operations, 

programs, and legislation to address these pollutants.  Local citizens can become involved 

by picking up after their pets, properly maintaining their septic systems, becoming water 

quality monitoring volunteers and volunteering to distribute information and educate 

others at public events. 
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1. INTRODUCTION 

1.1 Background 

The detrimental effects of bacteria in food and water supplies have been documented 

repeatedly.  On August 8, 1994, the Virginia Department of Health (VDH) was notified 

that campers and counselors at a Shenandoah Valley summer camp developed severe 

gastrointestinal illness.  It was confirmed that E. coli 0157:H7, a type of fecal coliform 

bacteria commonly found in the intestines of humans and animals, was the causative 

agent (CDC, 1995). 

In Franklin County, Virginia, a 1997 outbreak of illnesses involving three children was 

attributed to E. coli (0157:H7) in Smith Mountain Lake.  The children came in contact 

with the bacteria while swimming in the lake and a two-year-old child almost died as a 

result of the exposure (Roanoke Times, 1997a, 1997b, 1998b). 

In August 1998, seven children and two adults at a day-care center in rural Floyd County 

were infected with E. coli (0157:H7).  Upon investigation, two of the property’s wells 

tested positive for total coliform (Roanoke Times, 1998a, 1998c).  On June 6, 2000, 

Crystal Spring, (Roanoke, Virginia’s second largest water source) was shut down by the 

VDH for E. coli contamination (Roanoke Times, 2000). 

These are not isolated cases.  Throughout the United States, the Centers for Disease 

Control estimates that at least 73,000 cases of illnesses and 61 deaths per year are caused 

by E. coli 0157:H7 bacteria (CDC, 2001).  Other fecal coliform (FC) pathogens (e.g., E. 

coli 0111) are responsible for similar illnesses.  In addition, the presence of other 

bacterial and viral pathogens is indicated by the presence of FC.  Whether the source of 

contamination is human or livestock waste, the threat of these pathogens appears more 

prevalent as both populations increase.  As stakeholders, we must assess the risk we are 

willing to accept and then implement measures to safeguard the public from these risks. 

The Clean Water Act (CWA) that became law in 1972 requires that all U.S. streams, 

rivers, and lakes meet their state’s water quality standards.  The CWA also requires that 

states conduct monitoring to identify polluted waters or those that do not meet standards.  
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Through this required program, the state of Virginia has found that many stream 

segments do not meet state water quality standards for protection of the six beneficial 

uses: recreation/swimming, aquatic life, wildlife, fish consumption, shellfish 

consumption, and public water supply (drinking). 

When streams fail to meet standards, Section 303(d) of the CWA and the U.S. 

Environmental Protection Agency’s (EPA) Water Quality Management and Planning 

Regulation (40 CFR Part 130) both require that states develop a Total Maximum Daily 

Load (TMDL) for each pollutant.  A TMDL is a "pollution budget" for a stream.  That is, 

it sets limits on the amount of pollution that a stream can tolerate and still maintain water 

quality standards.  In order to develop a TMDL, background concentrations, point source 

loadings, and non-point source loadings are considered.  A TMDL accounts for seasonal 

variations and must include a margin of safety.  Through the TMDL process, states 

establish water-quality based controls to reduce pollution and meet water quality 

standards. 

Once a TMDL is developed and approved by the State Water Control Board (SWCB) and 

EPA, measures must be taken to reduce pollution levels in the stream.  Virginia’s 1997 

Water Quality Monitoring, Information and Restoration Act (WQMIRA) states in section 

62.1-44.19:7 that the “Board shall develop and implement a plan to achieve fully 

supporting status for impaired waters”.  The TMDL Implementation Plan (IP) describes 

control measures, which can include the use of better treatment technology and the 

installation of best management practices (BMPs), to be implemented in a staged process. 

Table 1.1 contains descriptive information for the Linville Creek impairments.  Linville 

Creek is located in Rockingham County, Virginia (Figure 1.1).  It was originally listed in 

1998 as impaired from its headwaters to its confluence with the North Fork Shenandoah 

River, 13.49 miles downstream.  It was listed for not supporting the recreation/swimming 

and aquatic life (benthic macroinvertebrate impairment) use. 
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Table 1.1 Descriptive information for fecal bacteria and benthic 

macroinvertebrate impairments in the Linville Creek Watershed. 

Stream Name 

Impairment ID 

Impairment 

Type 
Impairment Location  

Description 

Initial 

Listing 

Year 

River 

Miles 

Linville Creek 

VAV-B34_LNV01A00 

Bacteria & 

Benthic 

Macroinvertebrates 

From the headwaters downstream to 

its confluence with the North Fork 

Shenandoah River. 

1998 13.49 

 

 

Figure 1.1 Location of impaired segments in the Linville Creek Watershed. 
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Land use information for the Linville Creek watershed is shown in Table 1.2 and Figure 

1.2.  The TMDL classification was based on the Multi-Resolution Land Characterization 

Consortium (MRLC) 2000 dataset from multi-spectral Landsat imagery.  This was subset 

into nonstandard categories for the TMDL.  The current landuse categories (MRLC06) 

are tabled below along with the TMDL categories. 

Table 1.2 Spatial distribution of land use for the Linville Creek Watershed: 

TMDL and MRLC06. 

TMDL 

 Landuse 

Acres MRLC06 

Landuse Categories 

Category 

Acres 

Cropland 6,335 Cropland 6,335 

Pasture 1 8,196 

Pasture 14,796 
Pasture 2 1,794 

Pasture 3 4,642 

Loafing 164 

Farmstead 1,194 

Developed 3,846 Rural Residential 1,835 

Urban Residential 817 

Forest 4,668 Forest 4,668 

  Water 0 

  Wetland 0 

Total 29,645   
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Figure 1.2 Land uses in the Linville Creek Watershed. 

 

In developing this IP, elements from both state and federal guidance were incorporated and 

the recommended guidelines from Virginia’s Guidance Manual for Total Maximum Daily 
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Load Implementation Plans were followed.  Specific state and federal requirements of an IP 

are described in Chapter 2 of this document. 

Once developed, the Virginia Department of Environmental Quality (VADEQ) will take 

TMDL Implementation Plans to the SWCB for approval as the plan for implementing the 

pollutant allocations and reductions contained in the TMDLs.  Also, VADEQ will request 

SWCB authorization to incorporate the TMDL Implementation Plan into the appropriate 

Water Quality Management Plan (WQMP) in accordance with the CWA's Section 303(e).  In 

response to a Memorandum of Understanding (MOU) between EPA and VADEQ, VADEQ 

also submits a draft Continuous Planning Process to EPA in which VADEQ commits to 

regularly updating the WQMPs.  Thus, the WQMPs will be, among other things, the 

repository for all TMDLs and TMDL Implementation Plans developed within a river basin. 

1.2 Applicable Water Quality Standards 

According to Virginia Water Quality Standard 9 VAC 25-260-5, the term ‘water quality 

standards’ means “provisions of state or federal law which consist of a designated use or uses 

for the waters of the Commonwealth and water quality criteria for such waters based upon 

such uses. Water quality standards are to protect the public health or welfare, enhance the 

quality of water and serve the purposes of the State Water Control Law and the federal Clean 

Water Act.” 

Virginia Water Quality Standard 9 VAC 25-260-10 (Designation of uses) states: 

A. All state waters, including wetlands, are designated for the following uses: 

recreational uses, e.g., swimming and boating; the propagation and growth of a 

balanced, indigenous population of aquatic life, including game fish, which might 

reasonably be expected to inhabit them; wildlife; and the production of edible and 

marketable natural resources, e.g., fish and shellfish.  



E. At a minimum, uses are deemed attainable if they can be achieved by the imposition 

of effluent limits required under §§ 301(b)(1)(A) and (B) and 306 of the Clean Water 

Act and cost-effective and reasonable best management practices for nonpoint source 

control. 
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H. The [State Water Quality Control] Board may remove a designated use which is not 

an existing use, or establish subcategories of a use, if the board can demonstrate that 

attaining the designated use is not feasible because: 

1. Naturally occurring pollutant concentrations prevent the attainment of the 

use; 

2. Natural, ephemeral, intermittent or low flow conditions or water levels 

prevent the attainment of the use unless these conditions may be compensated 

for by the discharge of sufficient volume of effluent discharges without 

violating state water conservation requirements to enable uses to be met; 

3. Human caused conditions or sources of pollution prevent the attainment of the 

use and cannot be remedied or would cause more environmental damage to 

correct than to leave in place; 

4. Dams, diversions or other types of hydrologic modifications preclude the 

attainment of the use, and it is not feasible to restore the water body to its 

original condition or to operate such modification in a way that would result 

in the attainment of the use; 

5. Physical conditions related to the natural features of the water body, such as 

the lack of a proper substrate, cover, flow, depth, pools, riffles, and the like, 

unrelated to water quality, preclude attainment of aquatic life protection uses; 

or 

6. Controls more stringent than those required by §§ 301(b) and 306 of the 

Clean Water Act would result in substantial and widespread economic and 

social impact. 

I. The board may not remove designated uses if: 

1. They are existing uses, unless a use requiring more stringent criteria is 

added; or 

2. Such uses will be attained by implementing effluent limits required under §§ 

301(b)(1)(A) and (B) and 306 of the Clean Water Act and by implementing 

cost-effective and reasonable best management practices for nonpoint source 

control. 

At the time stream segments in the Linville Creek watershed were first designated as 

impaired, TMDLs were developed for fecal coliform bacteria based on the fecal coliform 

State water quality criterion.  Although the impairment was based on fecal coliform, the 

Linville Creek bacteria TMDL was developed for the 2003 E. coli standard.  Virginia’s 

current bacterial standard uses E. coli and enterococci as bacterial indicators.  E. coli and 
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enterococci are both bacteriological organisms that can be found in the intestinal tract of 

warm-blooded animals; there is a strong correlation between these and the incidence of 

gastrointestinal illness.  Like fecal coliform bacteria, these organisms indicate the presence of 

fecal contamination.  Prior to January 2003, Virginia’s water quality standard in fresh water 

for swimming/recreational use was based on fecal coliform rather than E.coli.  The change 

was based on EPA’s recommendation that all states adopt an E. coli or enterococci standard 

for fresh water and enterococci criteria for marine waters by 2003.  The EPA pursued the 

states' adoption of these standards because there is a stronger correlation between the 

concentration of these organisms (E. coli and enterococci) and the incidence of 

gastrointestinal illness than with fecal coliform. 

Virginia’s current criteria are outlined in Section 9 VAC 25-260-170 and read as follows: 

A. The following bacteria criteria (colony forming units (CFU)/100 ml) shall apply to 

protect primary contact recreational uses in surface waters, except waters identified 

in subsection B of this section: 

E.coli bacteria shall not exceed a monthly geometric mean of 126 CFU/100 ml in 

freshwater. 

Enterococci bacteria shall not exceed a monthly geometric mean of 35 CFU/100 ml 

in transition and saltwater. 

1. See 9VAC25-260-140 C for boundary delineations for freshwater, transition 

and saltwater. 

2. Geometric means shall be calculated using all data collected during any 

calendar month with a minimum of four weekly samples. 

3. If there are insufficient data to calculate monthly geometric means in 

freshwater, no more than 10% of the total samples in the assessment period 

shall exceed 235 E.coli CFU/100 ml . 

4. If there are insufficient data to calculate monthly geometric means in 

transition and saltwater, no more than 10% of the total samples in the 

assessment period shall exceed enterococci 104 CFU/100 ml. 

5. For beach advisories or closures, a single sample maximum of 235 E.coli 

CFU/100 ml in freshwater and a single sample maximum of 104 enterococci 

CFU/100 ml in saltwater and transition zones shall apply. 
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If the waterbody exceeded either criterion more than 10.5% of the time, the waterbody was 

classified as impaired and a TMDL was developed and implemented to bring the waterbody 

into compliance with the water quality criterion.  Based on the sampling frequency, only one 

criterion was applied to a particular datum or data set (Virginia Water Quality Standard 9 

VAC 25-260-170).  If the sampling frequency was one sample or less per 30 days, the 

instantaneous criterion was applied; for a higher sampling frequency, the geometric criterion 

was applied. 

Most of the VADEQ’s ambient water quality monitoring is done on a monthly or bi-monthly 

basis.  This sampling frequency does not provide the two or more samples within 30 days 

needed for use of the geometric mean part of the standard 

In addition Linville Creek is in violation of the general standard for aquatic life use.  The 

General Standard, as defined in Virginia state law 9 VAC 25-260-20, states: 

A. All state waters, including wetlands, shall be free from substances attributable to 

sewage, industrial waste, or other waste in concentrations, amounts, or combinations 

which contravene established standards or interfere directly or indirectly with 

designated uses of such water or which are inimical or harmful to human, animal, 

plant, or aquatic life. 

Prior to 2008, this General Criteria was assessed in terms of its impact on aquatic life by 

VADEQ through application of the modified Rapid Bioassessment Protocol II (RBP II) 

(Barbour, 1999).  However, in January 2008 VADEQ moved to a multimetric index approach 

called the Virginia Stream Condition Index (VASCI) (Burton, 2003).  The health of the 

benthic macroinvertebrate community is assessed through measurement of eight biometrics 

statistically derived from numerous reference sites in the non-coastal regions of Virginia.  

Surveys of the benthic macroinvertebrate community performed by VADEQ are assessed at 

the family taxonomic level.  VADEQ’s “non-impaired” benchmark with the VASCI is a total 

score of 60 (10
th

 percentile of the reference sites). 

1.3 Water Quality Standard Changes 

Two regulatory actions related to the bacteria water quality standard in Virginia have been 

implemented.  The first rulemaking pertains to the indicator species used to measure bacteria 
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pollution.  The second rulemaking is an evaluation of the designated uses as part of the 

state’s triennial review of its water quality standards. 

1.3.1 Indicator Species 

The EPA recommended that all states adopt an E. coli or enterococci standard for fresh water 

and enterococci criteria for marine waters by 2003.  The EPA pursued the states' adoption of 

these standards because there is a stronger correlation between the concentration of these 

organisms (E. coli and enterococci) and the incidence of gastrointestinal illness than with 

fecal coliform.  E. coli and enterococci are both bacteriological organisms that can be found 

in the intestinal tract of warm-blooded animals.  Like fecal coliform bacteria, these 

organisms indicate the presence of fecal contamination.  The transition to the E. coli and 

enterococci standard began in 2003 and was completed in June 2008.  For the 2006, 2008 

and 2010 305(b)/303(d) Water Quality Assessment Integrated Report the new standard was 

used to assess the bacteria data.  The E. coli water quality standard has an instantaneous level 

of 235 colony-forming units (cfu) per 100 ml and geometric mean of 126 colony-forming 

units (cfu) per 100 ml for two or more samples over a 30-day period. 

1.4 Site-Specific Criteria and Designated Use Changes 

In some cases site-specific criteria or designated use changes for the impaired waters may be 

pursued, based on the actual use of the water body or the level of wildlife contribution.  In 

these cases, the completion of a Use Attainability Analysis (UAA) is required.  A UAA is a 

structured scientific assessment of the factors affecting the attainment of the use, which may 

include physical, chemical, biological, and economic factors as described in the Federal 

Regulations.  All site-specific criteria or designated use changes must be adopted as 

amendments to the water quality standards regulations.  The stakeholders in the watershed, 

Virginia, and EPA will have an opportunity to comment on these studies and any proposed 

changes.   

1.4.1 Actual Use of the Water Body 

All waters in the Commonwealth have been designated as "primary contact" for the 

swimming use regardless of size, depth, location, water quality or actual use.  The bacteria 

standard is described in 9 VAC 25-260-170 and in Section 1.2 of this report.  This standard 
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is to be met during all stream flow levels and was established to protect bathers from 

ingestion of potentially harmful bacteria.  However, many headwater streams are small and 

shallow during base flow conditions when surface runoff has minimal influence on stream 

flow.  Even in pools, these shallow streams do not allow full body immersion during periods 

of base flow.  In larger streams, lack of public access often precludes the swimming use. 

Recognizing that all waters in the Commonwealth are not used extensively for swimming, 

Virginia has approved a process for re-designation of the recreational use for secondary 

contact in cases of:  1) natural contamination by wildlife, 2) small stream size, and 3) lack of 

accessibility to children, as well as due to widespread socio-economic impacts resulting from 

the cost of improving a stream to a “swimmable” status.  The re-designation of the current 

recreational use in a stream would require the completion of a UAA as described above. 

1.4.2 Wildlife Contributions 

In some streams for which TMDLs have been developed, water quality modeling indicates 

that even after removal of all of the sources of bacteria (other than wildlife), the stream will 

not attain standards.  TMDL allocation reductions of this magnitude are not realistic and do 

not meet EPA’s guidance for reasonable assurance.  Based on the water quality modeling, 

many streams will not be able to attain standards without some reduction in wildlife.  

Virginia and EPA are not proposing the reduction of wildlife to allow for the attainment of 

water quality standards.  This is obviously an impractical action.  While managing over-

populations of wildlife remains as an option to local stakeholders, the reduction of wildlife or 

changing a natural background condition is not the intended goal of a TMDL.  In such a case, 

after demonstrating that the source of bacterial contamination is natural and uncontrollable 

by effluent limitations and BMPs, the state may decide to re-designate the stream’s use for 

secondary contact recreation or to adopt site-specific criteria based on natural background 

levels of bacteria.  The state must demonstrate that the source of bacterial contamination is 

natural and uncontrollable by effluent limitations and BMPs through a UAA as described 

above. 
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1.5 Project Methodology 

The overall goal of this project was to begin the process of restoring water quality in the 

Linville Creek watershed impaired stream segment. 

The key components of the staged Implementation Plan are discussed in detail in the 

following sections: State and Federal Requirements for Implementation Plans, Review of 

TMDL Development, Process for Public Participation, Assessment of Needs, Measurable 

Goals and Milestones, and Implementation. 

In fulfilling the state’s requirement for the development of a TMDL IP, a framework has 

been established for reducing E. coli and sediment levels and achieving the water quality 

goals for the Linville Creek watershed impaired segment for which TMDL allocations were 

developed.  With successful completion of the IP, Virginia will be well on the way to 

restoring the impaired waters and enhancing the value of this important resource.  

Additionally, development of an approved IP will improve the localities’ chances for 

obtaining monetary assistance during implementation. 
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2. STATE AND FEDERAL REQUIREMENTS FOR IMPLEMENTATION 

PLANS 

There are a number of state and federal requirements and recommendations for TMDL IPs.  

The goal of this chapter is to clearly define what they are and explicitly state if the 

"elements" are a required component of an approvable IP or are merely a recommended topic 

that should be covered in a thorough IP.  This chapter has three sections that discuss a) the 

requirements outlined by the WQMIRA that must be met in order to produce an IP that is 

acceptable and approvable by the Commonwealth, b) the EPA recommended elements of IPs, 

and c) the required components of an IP in accordance with Section 319 guidance. 

2.1 State Requirements 

The TMDL IP is a requirement of Virginia’s 1997 Water Quality Monitoring, Information, 

and Restoration Act (§62.1-44.19:4 through 19:8 of the Code of Virginia), or WQMIRA.  

WQMIRA directs the SWCB to “develop and implement a plan to achieve fully supporting 

status for impaired waters.”  In order for IPs to be approved by the Commonwealth, they 

must meet the requirements as outlined by WQMIRA.  WQMIRA requires that IPs include 

the following: 

 date of expected achievement of water quality objectives, 

 measurable goals, 

 necessary corrective actions, and 

 associated costs, benefits, and environmental impact of addressing the impairment. 

 

2.2 Federal Recommendations 

Section 303(d) of the CWA and current EPA regulations do not require the development of 

implementation strategies.  The EPA does, however, outline the minimum elements of an 

approvable IP in its 1999 Guidance for Water Quality-Based Decisions: The TMDL Process.  



Water Quality Implementation Plan  Linville Creek Watershed, VA 

REQUIREMENTS FOR IMPLEMENTATION PLANS 2-2 

The listed elements include: 

 description of the implementation actions and management measures, 

 time line for implementing these measures, 

 legal or regulatory controls, 

 the time required to attain water quality standards, and 

 monitoring plan and milestones for attaining water quality standards. 

 

It is strongly suggested that the EPA recommendations be addressed in the IP, in addition to 

the required components as described by WQMIRA. 

2.3 Requirements for Section 319 Fund Eligibility 

The EPA develops guidelines that describe the process and criteria used to award CWA 

Section 319 nonpoint source grants to States.  The guidance is subject to revision and the 

most recent version should be considered for IP development.  The “Supplemental 

Guidelines for the Award of Section 319 Nonpoint Source Grants to States and Territories in 

FY 2003” identifies the following nine elements that must be included in the IP to meet the 

319 requirements: 

1. Identify the causes and sources or groups of similar sources that will need to be 

controlled to achieve the load reductions estimated in the watershed-based plan; 

2. Estimate the load reductions expected to achieve water quality standards; 

3. Describe the NPS management measures that will need to be implemented to achieve 

the identified load reductions; 

4. Estimate the amounts of technical and financial assistance needed, associated costs, 

and/or the sources and authorities that will be relied upon to implement the 

watershed-based plan; 

5. Provide an information/education component that will be used to enhance public 

understanding of the project and encourage the public’s participation in selecting, 

designing, and implementing NPS management measures; 

6. Provide a schedule for implementing the NPS management measures identified in the 

watershed-based plan; 

7. Describe interim, measurable milestones for determining whether NPS management 

measures or other control actions are being implemented; 

8. Identify a set of criteria for determining if loading reductions are being achieved and 

if progress is being made towards attaining water quality standards; if not, identify the 

criteria for determining if the watershed-based plan needs to be revised; and 

9. Establish a monitoring component to evaluate the effectiveness of the implementation 

efforts. 
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3. REVIEW OF TMDL DEVELOPMENT 

Biological Systems Engineering from Virginia Tech was contracted to develop E. coli 

bacteria and sediment TMDLs for the Linville Creek watershed.  The TMDLs were 

completed in March 2003 and approved by the USEPA on September 22, 2003.  The TMDL 

document is posted at the Virginia Department of Environmental Quality website, 

www.deq.virginia.gov.  The E. coli and sediment load reductions called for in the TMDL 

studies were reviewed to determine the water quality goals and associated pollutant 

reductions that would need to be addressed through the development of the Implementation 

Plan. 

3.1 Water Quality Modeling 

In order to understand the implications of the load allocations determined during TMDL 

development, it is important to understand the modeling methods used in the analysis. 

3.1.1 Fecal Bacteria Modeling 

The USGS Hydrologic Simulation Program - Fortran (HSPF) water quality model was used 

as the modeling framework to simulate hydrology and fecal coliform fate and transport for 

the bacteria TMDL allocations.  The water quality endpoint used for determining the 

necessary reduction to E. coli loads was the 30-day geometric mean standard (126 cfu/100 

mL) and the instantaneous standard (235 cfu/100 mL), with an implicit margin of safety. 

Potential sources of E. coli and sediment considered in the TMDL development included 

both point source and nonpoint source contributions.  Permitted point sources that discharge 

fecal bacteria are shown in Table 3.1. 

Table 3.1 Permitted point sources in Linville Creek watershed. 

Permit # Facility Name 

Design 

Flow 

(MGD) 

Permitted for 

Fecal Bacteria 

VA0085588 Virginia Department of Corrections – Field Unit #8 0.03 Yes 

VA0079898 Town of Broadway – Water Treatment Plant 0.07 No 

Notes:  MGD; million gallons per day  
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Permitted point discharges that may contain pathogens associated with fecal matter are 

required to maintain Fecal Coliform concentrations below 126 cfu/100 mL.  One method for 

achieving this goal is chlorination.  Chlorine is added to the discharge stream at levels 

intended to kill any pathogens.  The monitoring method for ensuring the goal is to measure 

the concentration of total residual chlorine (TRC) in the effluent.  If the concentration is high 

enough, pathogen concentrations, including E. coli concentrations, are considered reduced to 

acceptable levels.  Typically, if minimum TRC levels are met, bacteria concentrations are 

reduced to levels well below the 126 cfu/100 mL limit. 

Both urban and rural nonpoint sources of E. coli bacteria were considered in water quality 

modeling.  Sources included residential sewage treatment systems, land application of waste, 

livestock, wildlife, and domestic pets.  Loads were represented either as land-based loads 

(where they were deposited on land and available for wash off during a rainfall event) or as 

direct loads (where they were directly deposited to the stream).  Land-based nonpoint sources 

are represented as an accumulation of pollutants on land, where some portion is available for 

transport in runoff.  The amount of accumulation and availability for transport vary with land 

use type and season.  The model allows a maximum accumulation to be specified.  The 

maximum accumulation was adjusted seasonally to account for changes in die-off rates, 

which are dependent on temperature and moisture conditions.  Some nonpoint sources, rather 

than being land-based, are represented as being deposited directly to the stream (e.g., animal 

defecation in the stream, straight pipes).  These sources are modeled similar to point sources, 

as they do not require a runoff event for delivery to the stream. 

3.1.2 E. coli Model Allocations 

Several model runs were made investigating scenarios that would meet the 30-day geometric 

mean and instantaneous TMDL goal of 126 and 235 cfu/100mL, respectively (includes an 

implicit margin of safety).  The final load allocations are shown in Table 3.2. 

The final allocation scenarios call for a 100% reduction of human straight pipes (failed septic 

systems are also considered to have a 100% reduction because they are illegal), 100% 

reduction from direct in-stream loading and loafing lot contributions from livestock, a 96% 
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reduction of the E. coli loading from agricultural land, a 99% reduction of the E. coli loading 

from residential land uses, and a 95% reduction from wildlife direct deposit sources. 

Table 3.2 Fecal bacteria load reductions allocated during TMDL development for 

the Linville Creek Watershed. 

Impairment 
Loafing 

Lot 

Livestock 

Direct 

Deposit 

Cropland 

& Pasture 

Land 

Based 

Human Direct 

Deposit 

(Straight 

Pipes 

Residential 

Land 

Based 

Wildlife 

Direct 

Deposit 

Linville Creek 100% 100% 96% 100% 99% 95% 

 

3.1.3 Sediment Model Allocations 

Excessive sedimentation is considered to be one of the primary causes of the benthic 

macroinvertebrate impairment in Linville Creek.  Linville Creek received repeated low 

habitat scores for bank stability, substrate availability, bank vegetation, riparian vegetation, 

and embeddedness.  Additionally, there was observed trampling and damage to stream banks 

from livestock having access to the creek.  Taken together, these observations support the 

case for sediment being the most likely stressor on the benthic community. 

The Generalized Watershed Loading Function (GWLF) model (Haith et al., 1992) was used 

to model sediment for Linville Creek.  Since there is no state standard for sediment, a 

reference watershed approach was used to establish the water quality endpoint for TMDL 

allocations.  Using this approach, a similar, but non-impaired, watershed is selected and 

modeled to determine the acceptable load of the pollutant in question.  The reference 

watershed for the Linville Creek watershed was the Upper Opequon Creek in Frederick 

County.  The final allocated sediment loads are shown in (Table 3.3). 
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Table 3.3 Sediment load reductions allocated during TMDL development for the 

Linville Creek watershed. 

Sediment Source 

Existing 

Sediment 

Load 

(t/yr) 

TMDL 

Sediment 

Load 

(t/yr) 

Required 

Reduction 

Agricultural 28,904 26,126 9.6% 

Urban 132 132 0.0% 

Stream Channel Erosion 6,407 4,831 24.6% 

Point Source 1.4 5.3 0.0% 

Total   12.3%  

Note: t/yr .. tons per year 

3.2 Implications of TMDL and Modeling Procedure on Implementation Plan 

Development 

The major implication in the development of these TMDLs is that large reductions are 

required to achieve the water quality standard.  All uncontrolled discharges, failing septic 

systems, leaking sewer lines, and overflows must be identified and corrected; livestock must 

be excluded from streams and most of the residential nonpoint sources must be reduced.  

Additionally, substantial reductions in bacteria from wildlife would be necessary in order to 

meet the TMDL for E. coli. 

However, there are subtler implications as well.  Implicit in the requirement for 100% 

correction of uncontrolled discharges is the need to maintain all functional septic systems.   

These TMDLs included straight pipes and failing septic systems in the total bacteria load to 

the streams.  The number of straight pipes (5) and failing septic systems (330) were 

estimated.  In instances where currently available data was different than data in the TMDL 

report, the best available data was used to quantify corrective actions and develop cost 

estimates. 
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4. PUBLIC PARTICIPATION 

Public participation was an integral part of the TMDL Implementation Plan development, 

and is critical to promote reasonable assurances that the implementation activities will occur.  

Attendance was encouraged through email, phone calls and notices sent to the local 

newspaper. 

4.1 Public Meetings for the Linville Creek Watershed 

Two public meetings were held for the project.  The first public meeting was held at the 

Linville Edom Ruritan Hall in Linville, Virginia on November 27, 2012.  The meeting was 

publicized by flyers and neighborhood postings and was attended by seventy-two (72) 

people, including, citizens and members of government.  Information delivered to the public 

at the meeting included a general description of the TMDL process, a more detailed 

description of TMDL development and IP development, and a solicitation for participation in 

working groups. 

The final public meeting for Linville Creek watershed was held on August 13, 2013 in the 

Linville Edom Ruritan Hall in Linville, VA.  The primary purpose of this meeting was to 

present the final TMDL Implementation Plan.  A presentation was given describing the 

Implementation Plan using major components as an outline: review of TMDL development, 

public participation, assessment of needs, cost/benefit analysis, and implementation. 

In addition to the public meetings, a steering committee and two specialized working groups 

(agricultural and residential/urban) were assembled from communities of people with 

common concerns regarding the TMDL process.  The working groups served as the primary 

arena for seeking public input on implementation actions to be included in the plan, 

associated costs and outreach methods.  The steering committee reviewed reports from each 

of the working groups and helped to guide the overall development of the Implementation 

Plan.  A representative of the Virginia Department of Conservation and Recreation 

(VADCR) attended each working group and steering committee meeting in order to facilitate 

the process and integrate information collected from the various communities.  The minutes 

from each of the working groups and the steering committee are included in Appendix A. 
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The role of the Agricultural and Residential/Urban Working Group was to review 

implementation from an agricultural perspective, identify any obstacles (and solutions) 

related to BMP implementation, and to provide estimates on the type, number, and costs of 

BMPs by implementation stage.  Streamside fencing in the Linville Creek main stem was 

presented as a problem.  The residential/urban group discussed methods needed to reduce 

human and pet sources of bacteria entering Linville Creek watershed, recommended methods 

to identify and correct or replace failing septic systems and straight pipes, and provided input 

on the BMPs to include in the plan. 

All meetings conducted during the course of the TMDL IP development are listed in Table 

4.1.  Individuals on local and state levels representing agricultural and 

residential/governmental interests devoted many work-hours to attending meetings. 

Table 4.1 Meetings held pertaining to the Linville Creek Watershed TMDL 

Implementation Plan development. 

Date Meeting Type Location Attendance 

October 3, 2012 Informational 
Shenandoah Valley NRCS Office, 

Harrisonburg, VA 
6 

November 27, 2012 Public Linville Edom Ruritan Hall, Linville, VA 72 

November 27, 2012 Agricultural WG Linville Edom Ruritan Hall, Linville, VA 60 

November 27, 2012 Residential WG Linville Edom Ruritan Hall, Linville, VA 12 

January 20, 2013 Agricultural WG Linville Edom Ruritan Hall, Linville, VA 14 

February 5, 2013 Residential WG 
J. Frank Hilyard Elementary School, 

Broadway, VA 
5 

April 16, 2013 Steering Committee Linville Edom Ruritan Hall, Linville, VA 14 

August 13, 2013 Final Public Linville Edom Ruritan Hall, Linville, VA TBD 

Note: WG .. Working Group 

4.1.1 Agricultural Working Group 

The first meeting of the Agricultural Working Group met November 27, 2013 at the Linville 

Edom Ruritan Hall in Linville, Virginia.  The 60 attendants consisted of citizens, members of 

the farming community, representatives from Shenandoah Valley Soil and Water 

Conservation District, VADEQ, VDH, VADCR, and MapTech, Inc.  Discussion focused on 

the current status of agriculture in the watershed, stream fencing and riparian buffer practices 
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(e.g., LE-1T and WP-2T) for which financial assistance (cost share) is available through the 

State Cost Share Program, and the maintenance issues involved with these practices. 

The second meeting took place on January 20, 2013 at the Linville Edom Ruritan Hall in 

Linville, Virginia. Fourteen (14) members were in attendance.  The group discussed the 

fencing estimates that had been prepared for Linville Creek and land based BMP practices.  

4.1.2 Residential Working Group 

The first meeting of the Residential Working Group met November 27, 2012 at the Linville 

Edom Ruritan Hall in Linville, Virginia.  The 12 attendants consisted of citizens, members of 

the residential community, the Shenandoah Valley Soil and Water Conservation District, 

VADEQ, VDH, VADCR, and MapTech, Inc.  Discussion focused on septic system 

maintenance, straight pipe detection, and potential residential BMPs and outreach strategies. 

The second meeting took place on January 20, 2013 at the Linville Edom Ruritan Hall in 

Linville, Virginia. Fourteen (14) members were in attendance.  The group discussed the 

septic, pet waste and stormwater BMP estimates that had been prepared for the Linville 

Creek watershed.  Potential pilot projects were discussed including neighborhood pet waste 

stations, riparian buffer plantings and rain gardens. 

4.2 Steering Committee 

The purpose of the Steering Committee was to provide guidance on the content and 

presentation of the final IP and ensure that the working group recommendations were 

appropriately incorporated into the plan.  The Steering Committee consisting of fourteen (14) 

attendants met on April 16, 2013 at the Linville Edom Ruritan Hall in Linville, Virginia.  The 

committee reviewed the Public Document which some considered too long and encouraged a 

one-page flyer summary.  A home age class database was developed to be used to promote 

septic tank pump-outs.  It was encouraged that regular TMDL-IP meetings be held to 

promote and track implementation. 

The minutes from the working groups, public, and steering committee meetings and the 

reports can found in Appendix A. 
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4.3 Summary 

Varied opinions were voiced throughout the public participation meetings regarding the IP 

process.  Most members of the working groups agreed that the cornerstone of the IP is 

cultivating public involvement and education and encouraging commitment and partnerships 

among the citizens and government agencies in the watershed in order to reduce fecal 

bacteria pollution.  An assertion to individual responsibility provides a foundation for 

building partnerships among citizens, businesses, interest groups, and government agencies.  

It can also cultivate voluntary implementation and long-term support for reducing bacteria 

levels and restoring water quality in the Linville Creek watershed. 
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5. ASSESSMENT OF IMPLEMENTATION ACTION NEEDS  

An important part of the Implementation Plan is the identification of specific best 

management practices and associated technical assistance needed to improve water quality in 

the watersheds.  Since this plan is designed to be implemented by landowners on a voluntary 

basis, it is necessary to identify management practices that are both financially and 

technically realistic and suitable for this particular community.  As part of this process, the 

costs and benefits of these practices must be examined and weighed.  Once the best practices 

have been identified for implementation, the BMPs needed in order to meet the water quality 

goals established during the TMDL study were quantified. 

5.1 Identification of Control Measures  

Potential control measures or best management practices (BMPs), their associated costs and 

efficiencies, and potential funding sources were identified through review of the TMDL, 

input from Working Groups, and literature review.  Control measures were assessed based on 

cost, availability of existing funds, reasonable assurance of implementation, and water 

quality impacts.  Some control measures were indicated or implied by the TMDL allocations, 

while others were selected through a process of stakeholder review and analysis of 

effectiveness in these watersheds.  These measures are discussed in sections 5.1.1 and 5.1.2, 

respectively. 

5.1.1 Control Measures Implied by the TMDL 

The reductions in fecal bacteria identified by the TMDL studies dictated some of the control 

measures that must be employed during implementation.  In order to meet the reductions in 

direct bacteria deposition from livestock, some form of stream exclusion is necessary.  

Fencing is the most obvious choice; however, the type of fencing, distance from the stream 

bank, and most appropriate management strategy for the fenced pasture are less obvious.  

The 100% reduction in loads from straight pipes, failing septic systems, sewer leaks, and 

sewer overflows is a pre-existing legal requirement as well as a result of this TMDL.  This 

reduction indicates that all illicit discharges (i.e., straight pipes and cross-connections) in the 

watersheds should be corrected, and that all onsite sewage treatment systems (OSTS) (e.g., 
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septic systems and alternative waste treatment systems) and sewer infrastructure must be 

maintained in proper working condition. 

While it is recognized that farmers will want to minimize the cost of fencing and the amount 

of pasture lost, any fencing installed through the use of cost-share programs should follow 

established NRCS specifications and be located 10-ft from the stream bank, at a minimum, as 

is specified in existing Virginia cost-share programs. 

An alternative water source will typically be required where pasture is fenced off from 

streams.  The main criterion is that the system be dependable.  Water systems alone (i.e., 

with no streamside fencing) have been shown to reduce the amount of time cattle spend in 

the stream by as much as 50 to 80%.  This is not a large enough reduction to meet all of the 

TMDLs.  It should be restated here that it is recommended that all fencing, even that which is 

installed solely at the landowner’s expense, be placed at least 10-ft from the stream.  The 

inclusion of a buffer helps to reduce bacteria, as well as sediment loads in runoff.  The 

incorporation of effective buffers could reduce the need for more costly control measures. 

From an environmental perspective, the best management scenario would be to exclude 

livestock from the stream bank 100% of the time and establish permanent vegetation in the 

buffer area.  This prevents livestock from eroding the stream bank, provides a buffer for 

capturing pollutants in runoff from the pasture, and establishes (with the growth of 

streamside vegetation) one of the foundations for healthy aquatic life.  From a livestock-

production perspective, the best management scenario is one that provides the greatest profit 

to the farmer.  Obviously, taking land (even a small amount) out of production is contrary to 

that goal.  However, a clean water source has been shown to improve milk production and 

weight gain.  Clean water will also improve the health of animals (e.g., cattle and horses) by 

decreasing the incidence of waterborne illnesses and exposure to swampy areas near streams.  

Additionally, intensive pasture management, which becomes possible with an alternative 

water source, has been shown to improve overall farm profitability and environmental 

impact.  From a part-time farmer's perspective, the best management scenario is one that 

requires minimal input of time.  This would seem to preclude intensive pasture management; 

however, those farmers who have adopted an intensive pasture-management system typically 
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report that the additional management of the established system amounts to "opening a gate 

and getting out of the way" every couple of days.  Additionally, the efficient use of the 

pasture often means that fewer supplemental feedings are necessary.  Among both part-time 

and full-time farmers there are individuals who are hesitant to allow streamside vegetation to 

grow unrestricted because of aesthetic preferences or because they have spent a lifetime 

preventing this growth.  However, given the reductions needed in pollutant (i.e., fecal 

bacteria) delivery to the stream, a vegetated buffer will be needed.  For planning purposes, it 

was assumed that a vegetated buffer would be established in conjunction with stream 

fencing. 

Correction of sewer overflows and leaks is an ongoing effort of the entities charged with the 

maintenance and operation of these systems.  This was not identified as a significant problem 

in the TMDL.  The options identified for correcting illicit discharges and failing septic 

systems included: repair of an existing septic system, installation of a septic system, 

connection to a sewer system and installation of an alternative waste treatment system. 

5.1.2 Control Measures Selected through Stakeholder Review 

In addition to the control measures that were directly indicated by the TMDL, a number of 

measures were needed to control fecal bacteria from land-based bacteria sources.  Various 

scenarios were developed and presented to Working Groups.  All scenarios began with 

implementation of the measures indicated by the TMDL.  Next, specific sources of fecal 

bacteria were addressed where highly economic practices were identified.  For instance, a 

residential pet waste program was specified to educate citizens on proper disposal of pet 

wastes.  Additionally, use of pet waste composters and neighborhood pet waste stations in the 

Town of Broadway will be encouraged. 

Beyond this level of control for the pollutants of interest, practices that require the control or 

treatment of runoff are the primary tools available.  One additional BMP was improved 

pasture management.  The improved pasture management BMP is considered an 

enhancement of a grazing land management system.  Along with the infrastructure provided 

by a grazing land management system, improved pasture management includes: 
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 Maintenance of an adequate forage height (suggested 3-inch minimum grass height) 

during growing season. 

 Application of lime and fertilizer according to soil test results. 

 Mowing of pastures to control woody vegetation. 

 Distribution of manure through managed rotational grazing. 

 Reseeding due to severe drought if necessary. 

 

Currently, improved pasture management is not a standalone BMP available through the 

Virginia Agricultural BMP Cost-Share program.  However, it is eligible for funding when 

used with the LE-1T or LE-2T grazing land protection practice and is considered an 

enhancement of this practice.  Employing the pasture management practices listed above can 

produce significant economic gains to producers at a very low investment cost.  The final set 

of control measures identified and the efficiencies used in this study to estimate needs are 

listed in Table 5.1.  “Direct Reductions” are those that reduce the load of pollutant from a 

specific source to the stream itself or to the land.  “Buffer” practices control pollutants 

through both a land conversion and treatment of runoff from an upstream area.  “Runoff 

Treatment” measures are those that either treat runoff from a given land area (e.g., retention 

ponds) or treat runoff based on changing the runoff-producing characteristics of the land 

(e.g., improved pasture management). 
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Table 5.1 Potential control measure costs and efficiencies in removing E. coli. 

Type Description 

Bacteria 

Reduction 

Efficiency 

Sediment 

Reduc-

tion 

Effici-

ency 

Refer-

ence 
Unit 

Unit 

Cost 

Agricultural BMPs      

Livestock Exclusion (LE-1T) 100% 0% 1 system $27,232 

Livestock Exclusion (LE-2T) 100% 0% 1 system $21,823 

Livestock Exclusion (WP-2T) 100% 0% 1 system $6,214 

Livestock Exclusion (CREP, CRSL-6) 100% 0% 1 system $42,311 

Improved pasture management (SL-10T, 

EQIP 528) 
50% 50% 5,8 acre $100 

Loafing Lot Management Systems 75% 40% 6,16,7 system $109,000 

Permanent Vegetative Cover on Critical 

Areas  (SL-11) 
N/A N/A 13 acre $1,200 

Reforestation of Erodible Pasture (FR-1) 99% N/A 1 acre $560 

Manure Storage, Beef  (WP-4) 80% 75% 5,8 system $58,000 

Manure Storage, Poultry  (WP-4) 80% 75% 5,8 system $20,000 

Sediment Retention Ponds, Pasture (WP-5) 70% 80% 10,5 acre-treated $840 

Permanent veg. cover on cropland (SL-11) N/A N/A 13 acre $175 

Conservation Tillage, No Till  (SL-15) 61% 61% 6 acre $100 

Cover Crops (SL-8) N/A 20% 7 acre $30 

Riparian buffer, forested  (CCI-FRB-1) 99% N/A 1 acre $1,750 

Riparian buffer, grass  (CCI-HRB-1) 50% 50% 15 acre $250 

Residential BMPs      

Septic Tank Pump-Out (RB-1) 5%  2 system $250 

Septic System Installation (RB-4) 100% 100% 1,2 system $8,000 

Septic System Repair (RB-3) 100% 100% 1,5 system $3,000 

Sewer System Connection  (RB-2) 98% 100% 1,5 system $5,600 

Alternative Waste Treatment Sys. (RB-5) 98% 100% 1,2 system $23,000 

Bioretention Filter 85% 85% 9,8 acre-treated $20,000 

Rain Garden 70% 70% 17 system $8,000 

Riparian Buffer, Residential 50% 50% 12 acre $1,000 

Neighborhood Pet Waste Station 100% N/A 1 station $250 

Pet Waste Composter, Residential 100% N/A 4 composter $75 

Pet Waste Composter, Commercial 100% N/A 1 composter $10,000 

Pet Waste Education Program NA N/A 3 program $1,000 

Streambank BMP      

Streambank Stabilization (WP-2A) NA 
2.55 

lbs/ft/yr 
14 

linear ft of 

streambank 
$150 

Notes: 

1.  Removal efficiency is defined by the practice. 

2.  VADCR and VADEQ TMDL Implementation Plan Development Guidance Manual 
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3.  Modified from Swann, C. 1999. A survey of residential nutrient behaviors in the Chesapeake Bay. 

Widener Burrows, Inc.  Chesapeake Bay Research Consortium. Center for Watershed Protection. Ellicott 

City, MD. 112pp. 

4.  Mill and Hawksbill TMDL-IP, MapTech, September 13, 2007 

5.  Commonwealth of Virginia. 2005. Chesapeake Bay Nutrient and Sediment Reduction  Tributary 

Strategy. www.naturalresources.virginia.gov/Initiatives/TributaryStrategies/ 

6.  Chesapeake Bay Model version 4.3 BMP efficiencies 

7.  Chesapeake Bay Model Scenario Builder NPS BMPs. 

8.  Bacteria efficiency estimated based on sediment and nutrient efficiency 

9.  US EPA. “Storm Water Technology Fact Sheet Bioretention.” (1999): 8. 

10.  Center for Watershed Protection. 2007. National Pollutant Removal Performance Database Version 3. 

12.  Spout Run NFWF proposal, NRCS cost list. 

13.  NRCS cost list. 

14.  Commonwealth of Virginia.  2005.  Chesapeake Bay Nutrient and Sediment Reduction Tributary 

Strategy.  www.naturalresources.virginia.gov/Initiatives/TributaryStrategies/ 

15.  Fiener, P., Auerswald, K. Effectiveness of grassed waterways in reducing runoff and sediment delivery 

from agricultural watersheds. J. Environ. Qual. 32:927-936 (2003). 

16.  North River TMDL IP, MapTech, July 5, 2001 

17.  Hunt, William F, Jonathan T Smith, and Jon Hathaway. City of Charlotte Pilot BMP Monitoring 

Program , Mal Marshall Bioretention Final Monitoring Report. City of Charlotte, 2007. 

 

5.2 Quantification of Control Measures 

The quantity of control measures recommended during implementation was determined 

through spatial analyses, modeling alternative implementation scenarios, as well as input 

from Working Group members.  Spatial analyses included the processing of data that 

included land use, census data, stream networks, and elevation, along with data archived in 

the VADCR Agricultural BMP Database and TMDL development documents.  The map 

layers and archived data were combined to establish the number of control measures 

recommended overall, in the watershed, and in each subwatershed, where appropriate.  

Estimates of the amount of on-site treatment systems, sewer connections, streamside fencing 

and number of full livestock exclusion systems were made through these analyses.  The 

quantities of additional control measures were determined through modeling alternative 

scenarios and applying the related reduction efficiencies to their associated loads. 

Implicit in the TMDL is the need to avoid increased delivery of pollutants from sources that 

have not been identified as needing a reduction, and from sources that may develop over 

time, as implementation proceeds.  One potential for additional sources of the pollutants 

identified is future residential development.  Care should be taken to monitor development 
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and its impacts on water quality.  Where residential development occurs, there is potential for 

additional pollutant loads from pet waste, failing septic systems, sewer line overflows and 

leaks. 

5.2.1 Agricultural Control Measures 

5.2.1.1 Livestock Exclusion BMPs 

DCR estimated the fencing requirements through spatial analysis of land uses, the stream 

network, and archived data.  To estimate fencing requirements, the stream network was 

overlaid with land use.  Stream segments that flowed through or adjacent to land use areas 

that had a potential for supporting cattle (e.g., improved pasture) were identified.  If the 

stream segment flowed through the land-use area, it was assumed that fencing was required 

on both sides of the stream, while if a stream segment flowed adjacent to the land-use area, it 

was assumed that fencing was required on only one side of the stream.  These assumptions 

were further refined to examine size of resultant pasture and existing BMPs.  Not every land-

use area identified as pasture has livestock on it at any given point in time.  However, it is 

assumed that all pasture areas have the potential for livestock access.  Aerial imagery and 

input from local agency representatives and citizens were used to verify the analyses.  A map 

of potential streamside fencing required for the Linville Creek Watershed is shown in Figure 

5.1.  A total estimate of 310,269 feet or 58.8 miles of streamside fence would be required to 

exclude cattle from the streams. 

Several different fencing options are available through state and federal programs.  

 Livestock Exclusion with Riparian Buffers for TMDL Implementation (LE-1T) 

systems include streamside fencing, cross fencing, an alternative watering system, 

and requires a 35-ft buffer from the stream.  It offers 85% cost share and is only 

available in targeted TMDL watersheds with Implementation Plans.   

 The Stream Exclusion with Grazing Land Management (SL-6T) practice has similar 

features as the LE-1T practice, but offers waste storage and cost-share up to 75%. 

 Livestock Exclusion with Reduced Setback Practice for TMDL Implementation (LE-

2T) systems are only available in targeted TMDL areas with Implementation Plans. 

This practice requires a 10 foot setback for stream fencing. Cost share is provided for 

stream fencing, cross fencing, and off-stream water at a rate of 50%.  
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 The Streambank Protection for TMDL Implementation (WP-2T) systems include 

streamside fencing, hardened crossings, and a 35-ft buffer from the stream.  The WP-

2T practice is only available in TMDL targeted implementation areas (like this 

watershed). This practice includes a 75% cost-share and an up-front cost share 

payment of 50 cents per linear foot of fence installed to assist in covering anticipated 

fencing maintenance costs. In cases where a watering system already exists, a WP-2T 

system is a more appropriate choice. 

 The Conservation Reserve Enhancement Program (CREP) is a federal cost-share 

option. CREP systems include streamside fencing, watering troughs, and buffer-area 

tree plantings. It requires excluding livestock from the stream and maintaining the 

minimum 35-ft buffer for the length of the contract period. This practice includes up 

to a 75% cost-share, one-time payment of 40% of eligible costs, a one-time sign-up 

payment of $100 per acre, and an annual rental payment of up to $100 per acre. 

The VADCR Agricultural BMP Database was utilized to determine typical characteristics 

(e.g., streamside fencing length per practice) of full livestock exclusion systems.  In addition, 

DCR used spatial analysis of land uses to estimate the fence length needed. 

DCR obtained tax parcel data from Rockingham County, which was used to determine the 

number of systems needed (one system per parcel).  The type of system was determined 

based the tax parcel acreage.  For the smallest parcels (1-6 acres), it was determined that 

installing off stream watering would be impractical, making the WP-2T practice the most 

practical since it offers a limited access point on the stream for watering.  For parcels 7-36 

acres, the LE-2T practice was determined to be the best option since these landowners may 

have concerns about giving up 35 feet of land next to the stream.  For larger parcels (40-89 

acres), the LE-1T and SL-6T practices were determined to be the best option, while CREP 

was recommended for parcels greater than 90 acres since additional incentives for wider 

buffers are available through this program.  These groupings were refined based on input 

from the agricultural working group to account for the fact that landowners in the headwaters 

of Linville Creek may be more interested in the limited setback allowed with the LE-2T 

practice since these landowners do not have to worry about frequent flooding and washing 

out of fencing. 
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Figure 5.1 Potential streamside fencing for perennial streams in the Linville 

Creek Watershed. 

The estimated length of fencing needed on perennial streams (those that flow year round) and 

a small portion of intermittent streams in the Linville Creek watershed is approximately 

268,557 feet or 50.9 miles.  This estimate is based on the fencing of all streams running 

through pasture in the watershed.  A total of 19 fencing systems have already been installed 

in the watershed through the state cost share program, totaling 41,713 feet or 7.9 miles. 

Based on stream length and pasture size, parcels were allocated to Grazing Land Protection 

Systems (LE-1T and LE-2T), Stream Protection Systems (WP-2T), or Conservation Reserve 

Exclusion Protection Systems (CREP).  The LE-1T system includes streamside fencing, 

cross fencing, an alternative watering system, and a 35-ft buffer from the stream.  The LE-1T 
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offers 85% cost share and is only available in targeted TMDL watersheds with 

implementation plans.  It was estimated that 48 LE-1T systems were needed (Table 5.2).  

The LE-2T system includes the same items as LE-1T, but only requires a 10-ft buffer and is 

more flexible in fencing materials used.  The LE-2T offers a 50% cost share in TMDL 

watersheds with implementation plans.  It was estimated that 40 livestock exclusion systems 

would be accomplished through the installation of LE-1T systems.  The Stream Exclusion 

with Grazing Land Management (SL-6T) practice has features similar to the LE-1T practice, 

but offers waste storage and cost-share up to 75%.  The WP-2T systems include streamside 

fencing, hardened crossings, and a 35-ft buffer from the stream.  The WP-2T practice is only 

available in TMDL targeted implementation areas such as the Linville Creek watershed.  

This practice includes an up-front cost share payment of 50 cents per linear foot of fence 

installed to assist in covering anticipated fencing maintenance costs.  In cases where a 

watering system already exists, a WP-2T system is a more appropriate choice.  It was 

estimated that 19 WP-2T systems were needed.  Fencing through the Conservation Reserve 

Enhancement Program (CREP) is an option in the watershed provided a 35-ft setback is used.  

The Conservation Reserve Program (CRP) is another alternative for landowners who do not 

want to install a 35-ft buffer but this program does require a 20-ft buffer.  It was estimated 

that 31 CREP systems were needed. 

The breakdown of number of the different exclusions systems that are expected to be LE-1T, 

LE-2T, WP-2T, or CREP in the Linville Creek watershed is presented in Table 5.2.  In 

addition, it was estimated that 7.5% (23,270 feet) of all pre-existing and implementation-

installed fencing would need to be replaced during the length of the project. 

Table 5.2 Estimation of streamside fence and number of full exclusion systems 

required in the Linville Creek. 

Best Management Practice Systems 
Feet of 

Fencing 
LE 1T/SL-6 40 82,979 

LE 2T 48 63,531 

WP-2T 19 10,391 

CREP 31 111,656 

Total 138 268,556 
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5.2.1.2 Land-Based BMPs 

The Linville Creek watershed TMDLs recommend reductions to land-based bacteria and 

sediment loads from pasture and cropland.  In order to meet these recommendations, the 

BMPs in Table 5.3 must be implemented.  One practice that is expected to have a substantial 

impact on water quality is improved pasture management.  It is anticipated that this improved 

management will take the form of both rotational grazing systems and rotational loafing lot 

systems.  Several BMPs, including loafing lots and manure storage facilities, can be applied 

to farmland to help prevent soil and bacteria from ending up in streams.  The establishment 

of vegetation including trees on pasture areas that are steep, eroded or barren protects the 

acreage from losing soil and bacteria.  Practices included in the implementation strategy for 

these sites include permanent vegetative cover on critical areas, and reforestation of erodible 

pasture.  Forested and grass buffers act as filters, trapping bacteria and sediment before it 

runs into the stream.  When considering the effectiveness of a vegetated buffer in trapping 

pollutants, it is important to consider the area that will be draining to the buffer.  For 

modeling purposes, it was assumed that a typical buffer would be capable of receiving and 

treating runoff from an area four times its width.  For example, a buffer that was 35 feet wide 

and 1,000 feet long would treat runoff from an area that was 140 feet wide and 1,000 feet 

long.  Beyond four times the buffer width, it was assumed that the runoff would be in the 

form of channelized flow rather than the sheet flow that a buffer can filter. 

Conservation tillage involves managing the intensity (frequency and aggressiveness) of soil-

disturbing activities related to residue management, seedbed preparation, nutrient application, 

planting, and pest control while planting and growing crops.  Employing conservation tillage 

helps prevent erosion which also helps keep bacteria found in manure fertilizers from 

running off the land.  Benefits include improved soil quality and reductions in time, fuel, and 

production costs. 

Sediment retention control structures on pasture-land allow time for the sediment and 

bacteria to settle out from the captured runoff, before it flows into streams.  These retention 

ponds have several potential benefits, including: recreational uses such as fishing, water 

sources, and aesthetics. 
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Many agricultural BMPs qualify for financial assistance. It is recommended that participants 

discuss funding options with experienced personnel at their local SWCD in order to choose 

the best option.  

The Linville Creek TMDLs recommend reductions to land-based bacteria loads.  In order to 

meet these recommendations, the BMPs in Table 5.3 must be implemented.  One category of 

practices that is expected to have a substantial impact on water quality improvement is 

improved pasture management.  In order to fully meet the TMDLs, sediment retention 

control structures on pasture have been included in the list of agricultural land-based BMPs.  

While the inclusion of this BMP in the Implementation Plan will increase overall 

implementation costs, it will be effective in removing sediment and bacteria from pasture 

runoff. 

Table 5.3 Agricultural land-based BMPs for the Linville Creek Watershed. 

Land use Control measure Unit Extent 

needed 

Pasture 

Improved pasture management Acres 9,150 

Loafing lot management system System 14 

Permanent vegetative cover on critical areas Acres 584 

Reforestation of erodible pasture Acres 584 

Manure storage facility (beef) Facility 11 

Manure storage facility (non-permitted poultry) Facility 4 

Sediment retention, erosion or water control structure Acres 

treated 

100 

Cropland 

Permanent vegetative cover on cropland Acres 188 

Continuous no till Acres 2,407 

Cover crops Acres 1,584 

Riparian buffers, forest Acres 5 

Riparian buffers, grass filter strip Acres 46 

 

5.2.2 Residential Control Measures 

The Linville Creek bacteria TMDL identified three sources of bacteria from residences: 

failing septic systems, straight pipes, and pets.  Table 5.4 shows the number of septic 

systems, straight pipes and pets in the watershed. 
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Table 5.4 Residential bacterial waste sources in the Linville Creek Watershed. 

Homes with Septic 

Systems or Straight Pipes 

Failing Septic 

Systems 
Straight Pipes Pets 

1,494 329 7 1,815 

 

 

5.2.2.1 BMPs to Correct Failing Septic Systems and Straight Pipes 

All straight pipes and failing septic systems must be identified and corrected during 

implementation since a 100% load reduction from these sources was deemed necessary to 

meet the TMDL bacteria goal.  The BMPs in Table 5.5 have been identified to correct failing 

septic systems and straight pipes: septic system repairs, new septic system installation, 

connect to public sewer system and alternative waste treatment systems.  It was estimated 

that 40% of the failing septic systems would need to be repaired.  Of the remaining failing 

septic systems, 20% would be corrected with conventional septic systems and 38% would be 

corrected with alternative wastewater treatment systems.  It was also estimated that 2% 

would be able to connect to a public sewer system in the future.  Straight pipe corrections are 

also identified in the table. 

Table 5.5 Residential septic BMPs needed in the Linville Creek Watershed. 

Best Management Practice 
Septic 

Systems 
Straight Pipes 

Septic System Pump Out 300* N/A 

Septic System Installation 66 1 

Septic System Repair 131 N/A 

Septic System Hookup to Public Sewer 7 0 

Alternative Waste Treatment System 125 6 

Notes:  * .. Input from Residential Working Group 

 

5.2.2.2 Land-Based Residential BMPs 

In addition to the residential septic source control measures, it was recognized that 

educational efforts would be vital to the successful implementation of the Linville Creek 

TMDLs.  The residential education program includes a program addressing the benefits of 

cleaning up after pets and maintaining septic systems.  The residential education program 
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may also include a combination of educational materials distributed to pet owners, signage 

describing water quality concerns related to pet waste, and disposal bags and receptacles in 

areas of high pet traffic.  In addition, pet waste composters are also proposed to help 

eliminate pet waste in homeowner’s yards and kennels, instead of just in public places.  Pet 

waste composters could be distributed to households in this watershed with pets through 

partnerships with local stores selling pet food, the County Animal Shelter, and the Society for 

the Prevention of Cruelty to Animals (SPCA).  While the watershed contains an estimated 

1,494 houses with standard septic systems that should be pumped out regularly, based on 

input from the residential working group the project target was set at 300 pump-outs (5% of 

systems). 

A Community Pet Waste Education Program is recommended in Linville Creek in order to 

encourage pet owners to pick up after their pets.  This program includes the distribution of 

educational materials on proper disposal of pet waste to pet owners, kennel operators, and 

grooming facilities. Neighborhood pet waste disposal stations and pet waste composters also 

encourage pet owners to pick up after their animals.  A pet waste composter allows a 

homeowner to collect their pet’s waste and safely compost it outside.  Traditional composters 

may also be used to treat pet waste.  In addition, larger scale commercial pet waste digesters 

may be used by groomer and boarding facilities, and veterinary offices.  Potential locations 

for these BMPs were identified primarily centered on the Town of Broadway where the most 

compact residential development has occurred (Table 5.6). 

5.2.2.3 Residential Stormwater BMPs 

Aside from septic and pet waste BMPs, it is also necessary to implement BMPs to filter and 

treat runoff from residential areas, to further eliminate sediment and bacteria to the stream.  

Riparian buffers are excellent filters that can be installed at low cost next to the stream.  A 

basic spatial analysis of opportunities for buffers in residential areas was performed by DCR 

using Geographic Information Systems.  Aerial imagery collected in 2011 was used to 

identify residential areas next to the stream lacking streamside vegetation.  In addition, 

opportunities for bioretention filters and rain gardens were identified.  Table 5.7 provides a 

summary of the extent of stormwater practices recommended for the Linville Creek 
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watershed along with potential locations for projects.  Potential project locations are 

generally focused on areas of concentrated development in and around Broadway. 

Table 5.6 Pet waste BMPs for the Linville Creek watershed and potential locations 

BMP description Units Extent 

needed 

Potential locations 

Neighborhood pet waste 

station 
Station 4 

Walnut Drive subdivision 

Alger Lane subdivision 

East Springbrook Rd 

subdivision 

McKinley Drive subdivision 

Pet waste composter Composter 49 
Jewelry Drive subdivision 

Robin Roost Court subdivision 

Other residential lots < 2 acres 

Pet waste composter 

(commercial) 
Composter 5 

Tails of Broadway 

Pet Creations 

Broadway Veterinary Hospital 

Love on a Leash Dog training 

Puppy Luv Grooming and 

Boarding 

Pet waste education program Program 1 Watershed-wide 

 

Table 5.7 Stormwater BMPs for the Linville Creek watershed. 

BMP description Units Extent 

needed 
Potential locations 

Bioretention filter Filters 5 

Broadway High School 

J Frank Hilyard Middle School (back side) 

Broadway Volunteer Fire Department 

Pilgrim’s Pride Corporation 

Rain gardens Gardens 8 

McKinley Drive subdivision 

Robin Roost Ct. subdivision 

Jewelry Drive subdivision 

Other residential lots < 2 acres 

Riparian buffers Acres 15 

Broadway Park 

Behind Subway and Broadway Tire and 

Automotive 

Faith Baptist Church 
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5.2.3 Streambank Stabilization Measures 

The Linville Creek sediment TMDL requires a 25% reduction in sediment from stream 

channel erosion.  In order to meet these recommendations, streambank stabilization should be 

combined with livestock exclusion practices.  Assuming the planned livestock exclusion on 

59 miles of stream occurs on currently eroding streambanks, the entire exclusion program 

would reduce sediment from stream erosion by an estimated 6%.  Most of the stream 

segments in need of streambank stabilization measures are located along the main stem of 

Linville Creek.  Because streambanks are also found to be eroding in residential areas, these 

areas were allocated 15% of the stabilization extent based on the distribution of land use.  All 

the BMPs in Table 5.8 should be implemented; although a staged approach to 

implementation is described in Chapter 6 of this document. 

Table 5.8 Streambank stabilization BMPs for the Linville Creek watershed. 

BMP description Extent 

needed 

Agricultural 

Areas 

Residential 

Areas 

Streambank 

Stabilization 
3,000 ft 2,538 ft 462 ft 

 

5.3 Technical Assistance and Education 

Stakeholders agree that technical assistance and education is the key to getting people 

involved in implementation.  There must be a proactive approach to contact farmers and 

residents to articulate exactly what the TMDL means to them and what practices will help 

meet the goal of improved water quality.  The working groups recommended several 

education/outreach techniques, which will be utilized during implementation.  Outreach at 

County Fairs has been successful in other watersheds in the past.  There are also 

opportunities for joint events with the Virginia Cooperative Extension Service.  It may also 

be possible to involve the local Ruritan and Rotary clubs.  A program should be established 

to educate septic and alternative waste treatment system installers on the maintenance 

requirements expected of the homeowner.  Many alternative waste treatment system owners 

are not aware of the maintenance required.  Citizen monitoring can be used to further engage 

local landowners, and to identify “hot spots” for E.coli bacteria in the watershed and areas 

where excessive sediment loading is occurring.  Several landowners in Linville Creek 
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expressed an interest in conducting bacteria and biological monitoring in the watershed 

during the process of developing this plan.  Once problem areas are identified, outreach 

efforts could be targeted towards these reaches of the stream including neighbor to neighbor 

communication.  An engaged citizen monitoring and outreach network could serve as a very 

effective and efficient means of reaching landowners in the watershed who are contributing 

significant amounts of bacteria or sediment to the creek. 

The following tasks associated with agricultural, residential and industrial programs were 

identified. 

Agricultural Programs 

1. Make contact with landowners in the watershed to make them aware of 

implementation goals, cost-share assistance, and voluntary options that are beneficial.  

2. Provide technical assistance for agricultural programs (e.g., survey, design, layout, 

and approval of installation). 

3. Develop educational materials & programs. 

4. Organize educational programs (e.g., County Fair, presentations at joint VCE events 

or club events). 

5. Distribute educational materials (e.g., informational articles in FSA or Farm Bureau 

newsletters, local media). 

6. Handle and track cost-share. 

7. Assess and track progress toward BMP implementation goals. 

8. Coordinate use of existing agricultural programs and suggest modifications where 

necessary. 

Residential Programs 

1. Identify straight-pipes and failing septic systems (e.g., contact landowners in older 

homes, septic pump-out program). 

2. Handle and track cost-share. 

3. Develop educational materials & programs. 

4. Organize educational programs (e.g., demonstration septic pump-outs, nutrient 

management, pet waste control). 

5. Distribute educational materials (e.g., informational pamphlets on TMDL IP and on-

site sewage disposal systems).  

6. Assess progress toward implementation goals. 

 

The staffing needs to implement the agricultural and residential components of the plan were 

estimated based on discussions with stakeholders and the staffing levels used in similar 
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projects.  Staffing needs were quantified using full time equivalents (FTE), with one FTE 

being equal to one full-time staff member.  It was determined that one FTE for residential 

and stormwater BMPs, and one FTE for agricultural and streambank stabilization BMPs 

would be needed to provide technical assistance in the watersheds for each year of Stages 1 

and 2 of implementation. 

5.4 Cost Analysis 

5.4.1 Agricultural Control Measures 

Streamside fencing through or adjacent to pasture with potential livestock access was 

translated and quantified into full livestock exclusion systems as described in Section 5.2.1.1.  

The costs for the LE-1T, LE-2T, WP-2T, and CREP systems were estimated based on the 

cost of systems already in place in the Linville Creek watershed.  The cost of an LE-1T and 

LE-2T systems were estimated at $27,232 and $21,823 respectively.  Through VADCR input 

it was assumed that the costs for hardened crossings would be included in WP-2T, and 

improved pasture management (cross fencing) would be included in the LE-1T, LE-2T, and 

CREP systems.  WP-2T and CREP systems were estimated to cost $6,214 and $42,311, 

respectively. 

The cost of livestock exclusion systems including fence installation, repair, and maintenance 

does not include the cost of taking land (e.g., 35-ft buffer area) out of production.  The cost 

of fence maintenance was identified as a deterrent to participation.  Financial assistance 

possibilities for maintaining fences include an annual 25% tax credit for fence maintenance 

and conservation easements where the landowner is paid a percentage of the land value to 

leave it undisturbed.  Additionally, the Streambank Protection (WP-2T) cost-share practice 

will be available as part of the implementation project and provides an upfront incentive 

payment to maintain stream fencing.  It was estimated that 7.5 % of all fencing length would 

need to be replaced during the length of the project.  The cost per foot for streamside fence 

maintenance is estimated at $3.50/ft. 

The remaining costs outlined in Table 5.9 were determined through literature review (Table 

5.1), analysis of the Virginia Agricultural BMP Database, state-wide average NRCS 

component cost estimates, and discussion with stakeholders.  The number and type of 
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practices proposed for the watershed were determined through discussions with local 

personnel and data from the Virginia Agricultural BMP Database. 

Table 5.9 Agricultural control measure needs and costs in the Linville Creek 

Watershed. 

Agricultural Control Measure Unit Cost per Unit Units Needed 

Livestock Exclusion    

LE-1T/SL-6T System $27,232 40 

LE-2T System $21,823 48 

WP-2T System $6,214 19 

CREP System $42,311 31 

Streamside Fence Maintenance Foot $3.50 23,270 

Pasture, Runoff Control    

Improved pasture management Acres $100 9,150 

Loafing lot management system System $109,000 14 

Permanent vegetative cover on critical areas Acres $1,200 584 

Reforestation of erodible pasture Acres $560 584 

Manure storage facility (beef) Facility $58,000 11 

Manure storage facility (non-permitted 

poultry) 
Facility $20,000 4 

Sediment retention, erosion or water control 

structure 
Acres treated $840 100 

Cropland, Runoff Control    

Permanent vegetative cover on cropland Acres $175 188 

Continuous no till Acres $100 2,407 

Cover crops Acres $30 1,584 

Riparian buffers: forested Acres $1,750 5 

Riparian buffers: grass filter strip Acres $250 46 

 

5.4.2 Residential Control Measures 

Following recommendations from the Residential Working Group and the local Virginia 

Department of Health, it was estimated that 40% of the failing septic systems would need to 

be repaired ($3,000).  Of the remaining failing septic systems and straight pipes, 20% would 

be corrected with conventional septic systems ($8,000) and 38% would be corrected with 

alternative wastewater treatment systems ($23,000).  It was also estimated that 2% would be 

able to connect to a public sewer system in the future ($5,600).  The remaining costs outlined 

in Table 5.10 were determined through literature review, and discussion with stakeholders. 
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Table 5.10 Residential control measure needs and costs in the Linville Creek 

Watershed. 

Residential Control Measure Unit 

Cost per 

Unit Units Needed 

Septic    

Septic tank pump-out Pump-out $250 300 

Conventional septic system System $8,000 67 

Septic system repair Repair $3,000 131 

Connection to public sewer Connection $5,600 7 

Alternative waste treatment system System $23,000 131 

Pet Waste    

Pet waste education program Program $1,000 1 

Neighborhood pet waste station Station $250 4 

Residential pet waste composter Composter $75 49 

Commercial pet waste composter Composter $10,000 5 

Stormwater    

Bioretention filter Filter $20,000 5 

Rain garden Garden $8,000 8 

Riparian buffer Acres $1,000 15 

Pet Waste Education Program System $3,750  

Pet Waste Composters  Composters $60  

 

5.4.3 Streambank Stabilization Measures 

It is recommended that 3,000 feet of streambank stabilization be slated for urban and 

agricultural areas in the watershed, an amount estimated to be more than sufficient to meet 

the sediment TMDL goals.  The cost is $150 per linear foot of streambank (Table 5.11). 

Table 5.11 Streambank stabilization control measure needs and costs. 

Control Measure Unit 

Cost per 

Unit Units Needed 

Streambank stabilization linear feet $150 3,000 

 



Water Quality Implementation Plan  Linville Creek Watershed, VA 

ASSESSMENT OF IMPLEMENTATION ACTION NEEDS 5-21 

5.4.4 Technical Assistance 

It was determined by the working group members that it would require $50,000 to support 

the salary, benefits, travel, training, and incidentals for education of one technical FTE.  With 

a need for one agricultural and one residential technical FTE per year for the watershed, the 

total potential cost to provide agricultural technical assistance during implementation is 

expected to be approximately $100,000 per year for 14 years. 

5.4.5 Total Estimated Costs 

The total estimated costs for the implementation of BMPs in the Linville Creek watershed are 

shown in Table 5.12.  The technical assistance cost assumes that 2 FTEs are utilized for the 

watershed for 14 years. 

Table 5.12 Total estimated costs to meet the Linville Creek Watershed E. coli 

bacteria and sediment TMDLs. 

Impairment 

Agricultural 

BMPs 

Residential 

BMPs 

Streambank 

Restoration 

Technical 

Assistance Total Cost 

Linville Creek 

Watershed 
$8,260,147 $4,290,875 $450,000 $1,400,000 $14,401,022 

 

 

5.5 Benefit Analysis 

The primary benefit of implementation is cleaner waters in Virginia.  Specifically, E. coli and 

sediment contamination in the Linville Creek watershed will be reduced to improve water 

quality.  Table 5.13 indicates the cost efficiencies of the various practices being proposed in 

this IP.  It is hard to gage the impact that reducing E. coli contamination will have on public 

health, as most cases of waterborne infection are not reported or are falsely attributed to other 

sources.  However, because of the reductions required, the incidence of infection from E. coli 

sources through contact with surface waters should be reduced considerably.  Also many of 

the BMPs recommended in this plan will help reduce erosion or filter sediments and nutrients 

from runoff water, which will help meet load reductions needed in local sediment TMDLs 

and the Chesapeake Bay TMDL. 
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Table 5.13 Cost efficiencies of control measures in units removed per $1,000 in the 

Linville Creek Watershed. 

Control Measure Pollutant 

Agricultural Bacteria 

Grazing Land Protection System (LE-1T and LE-

2T) and Stream Protection System (WP-2T) 
4.2E+10 

Improved Pasture Management 5.3E+12 

Reforestation of Erodible Pasture  2.0E+12 

Conservation Tillage 2.4E+11 

Vegetated Buffers on Crop Land 1.8E+08 

Retention Ponds - Pasture 1.8E+12 

Residential Bacteria 

Septic System Repair 5.5E+10 

Septic System Installation/Replacement 1.2E+11 

Alternative Waste Treatment System Installation 4.6E+10 

Sewer System Connection 1.0E+11 

Pet Waste Education Program 4.8E+13 

Pet Waste Composters 1.3E+12 

 

An important objective of the implementation plan is to foster continued economic vitality 

and strength.  This objective is based on the recognition that healthy waters improve 

economic opportunities for Virginians and a healthy economic base provides the resources 

and funding necessary to pursue restoration and enhancement activities.  The agricultural, 

residential and streambank restoration practices recommended in this document will provide 

economic benefits to the community, as well as the expected environmental benefits.  

Specifically, alternative (clean) water sources, exclusion of cattle from streams, improved 

pasture management, private sewage system maintenance and stream bank stabilization will 

each provide economic benefits to land owners.  Additionally, money spent by landowners 

and state agencies in the process of implementing this plan will stimulate the local economy. 

5.5.1 Agricultural Practices 

A clean water source has been shown to improve weight gain and milk production in cattle.  

Fresh clean water is the primary nutrient for livestock with healthy cattle consuming, on a 

daily basis, close to 10% of their body weight during winter and 15% of their body weight in 

summer.  Many livestock illnesses can be spread through contaminated water supplies.  For 

instance, coccidia can be delivered through feed, water and hair coat contamination with 
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manure (VCE, 2000).  In addition, horses drinking from marshy areas or areas where wildlife 

or cattle carrying Leptospirosis have access tend to have an increased incidence of moon 

blindness associated with Leptospirosis infections (VCE, 1998b).  A clean water source can 

prevent illnesses that reduce production and incur the added expense of avoidable veterinary 

bills.  In addition to reducing the likelihood of animals contracting waterborne illnesses by 

providing a clean water supply, streamside fencing excludes livestock from wet, swampy 

environments as are often found next to streams where cattle have regular access.  Keeping 

cattle in clean, dry areas has been shown to reduce the occurrence of mastitis and foot rot.  

The VCE (1998a) reports that mastitis costs producers $100 per cow in reduced quantity and 

quality of milk produced.  On a larger scale, mastitis costs the U.S. dairy industry about $1.7 

billion to 2 billion annually or 11% of total U.S. milk production. While the spread of 

mastitis through a dairy herd can be reduced through proper sanitation of milking equipment, 

mastitis-causing bacteria can be harbored and spread in the environment where cattle have 

access to wet and dirty areas.  Installation of streamside fencing and well managed loafing 

areas will reduce the amount of time that cattle have access to these areas. 

Taking the opportunity to implement an improved pasture management system in 

conjunction with installing clean water supplies will also provide economic benefits for the 

producer.  Improved pasture management can allow a producer to feed less hay in winter 

months, increase stocking rates by 30 to 40% and, consequently, improve the profitability of 

the operation.  With feed costs typically responsible for 70 to 80 % of the cost of growing or 

maintaining an animal, and pastures providing feed at a cost of 0.01 to 0.02 cents/lb of total 

digestible nutrients (TDN) compared to 0.04 to 0.06 cents/lb TDN for hay, increasing the 

amount of time that cattle are fed on pasture is clearly a financial benefit to producers (VCE, 

1996).  Standing forage utilized directly by the grazing animal is always less costly and of 

higher quality than the same forage harvested with equipment and fed to the animal.  In 

addition to reducing costs to producers, intensive pasture management can boost profits by 

allowing higher stocking rates and increasing the amount of gain per acre.  Another benefit is 

that cattle are closely confined allowing for quicker examination and handling.  In general, 

many of the agricultural BMPs recommended in this document will provide both 

environmental benefits and economic benefits to the farmer. 
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In addition to reducing the likelihood of animals contracting waterborne illnesses by 

providing a clean water supply, streamside fencing excludes livestock from wet, swampy 

environments as are often found next to streams where cattle have regular access.  Keeping 

cattle in clean, dry areas has been shown to reduce the occurrence of mastitis and foot rot.  

The VCE (1998a) reports that mastitis costs producers $100 per cow in reduced quantity and 

quality of milk produced.  On a larger scale, mastitis costs the U.S. dairy industry about $1.7 

billion to 2 billion annually or 11% of total U.S. milk production.  While the spread of 

mastitis through a dairy herd can be reduced through proper sanitation of milking equipment, 

mastitis-causing bacteria can be harbored and spread in the environment where cattle have 

access to wet and dirty areas.  Installation of streamside fencing and well managed loafing 

areas will reduce the amount of time that cattle have access to these areas. 

Taking the opportunity to instigate an improved pasture management system in conjunction 

with installing clean water supplies will also provide economic benefits for the producer.  

Improved pasture management can allow a producer to feed less hay in winter months, 

increase stocking rates by 30 to 40 % and, consequently, improve the profitability of the 

operation.  With feed costs typically responsible for 70 to 80 % of the cost of growing or 

maintaining an animal, and pastures providing feed at a cost of 0.01 to 0.02 cents/lb of total 

digestible nutrients (TDN) compared to 0.04 to 0.06 cents/lb TDN for hay, increasing the 

amount of time that cattle are fed on pasture is clearly a financial benefit to producers (VCE, 

1996).  Standing forage utilized directly by the grazing animal is always less costly and of 

higher quality than the same forage harvested with equipment and fed to the animal.  In 

addition to reducing costs to producers, intensive pasture management can boost profits by 

allowing higher stocking rates and increasing the amount of gain per acre.  Another benefit is 

that cattle are closely confined allowing for quicker examination and handling.  In general, 

many of the agricultural BMPs recommended in this document will provide both 

environmental benefits and economic benefits to the farmer. 

5.5.2 Residential Practices 

The residential programs will play an important role in improving water quality, since human 

waste can carry with it human viruses in addition to the bacterial and protozoan pathogens 

that all fecal matter can potentially carry.  In terms of economic benefits to homeowners, an 
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improved understanding of on-site sewage treatment systems, including knowledge of what 

steps can be taken to keep them functioning properly and the need for regular maintenance, 

will give homeowners the tools needed for extending the life of their systems and reducing 

the overall cost of ownership.  The average septic system will last 20 to 25 years if properly 

maintained.  Proper maintenance includes: knowing the location of the system components 

and protecting them (e.g., not driving or parking on top of them), not planting trees where 

roots could damage the system, keeping hazardous chemicals out of the system, and pumping 

out the septic tank every 3 to 5 years.  The cost of proper maintenance, as outlined here, is 

relatively inexpensive ($250) in comparison to repairing or replacing an entire system 

($3,000 to $23,000). 

In addition to the benefits to individual landowners, the economy of the local community will 

be stimulated through expenditures made during implementation, and the infusion of dollars 

from funding sources outside the impaired areas.  Building contractors and material suppliers 

who deal with septic system pump-outs, private sewage system repair and installation, 

fencing, and other BMP components can expect to see an increase in business during 

implementation.  Additionally, income from maintenance of these systems should continue 

long after implementation is complete.  As will be discussed in greater detail in Chapter 8, a 

portion of the funding for implementation can be expected to come from state and federal 

sources.  This portion of funding represents money that is new to the area and will stimulate 

the local economy.  In general, implementation will provide not only environmental benefits 

to the community, but economic benefits as well, which, in turn, will allow for individual 

landowners to participate in implementation. 

5.5.3 Streambank Restoration 

Streambank restoration involves protection by reducing the force of water against 

streambanks and increasing their resistance to erosive forces.  Restoration practice requires 

design, construction, and protection.  This results in the control of soil erosion, 

sedimentation, and nutrient loss from surface runoff to improve water quality.  Aside from 

improving water quality and lowering stream temperatures, streambank restoration stabilizes 

the stream hydrology in terms of reduced seasonal and storm variation in flow.  Stabilized 

hydrology reduces the strength and duration of stress on banks leading to further 
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stabilization.  The stability and reduced sediment and nutrient load are beneficial for aquatic 

life.  Aquatic habitat is improved for organisms that live on the stream bottom and support 

the aquatic food web.  This increase ensures minimum flow for fish habitat and a food chain 

to feed them.  As a result, sport fishing can be sustained.  Stabilized flow also supports 

recreational swimming, wading, and boating. 

Aside from providing recreation, stabilized stream banks in combination with practices like 

WP-2T fencing, protect stream corridors that are bordered by agricultural or forest lands.  

This will result in riparian vegetation and even forest areas that benefit livestock through 

shade and clean, cool water.  The reduced pollution of water by agricultural and forest 

nonpoint sources benefits both the herd manager and the wildlife that depend on these 

aquatic environments (VDCR, 2012). 

 



Water Quality Implementation Plan  Linville Creek Watershed, VA 

MEASURABLE GOALS AND MILESTONES 6-1 

6. MEASURABLE GOALS AND MILESTONES FOR ATTAINING 

WATER QUALITY STANDARDS 

Given the scope of work involved with implementing these TMDLs, full implementation is 

expected within 18 years.  The work is expected to result in de-listing the sediment 

impairment from the Virginia Section 305(b)/303(d) list, but  not the bacteria impairment 

without addressing in stream wildlife contributions.  However, the practices will make a 

significant reduction in the in-stream bacteria violation rate.  Described in this section are 

funding sources, identification of milestones, timeline for implementation, and the targeting 

of control measures. 

6.1 Milestones Identification  

The end goals of implementation are improved water quality of the impaired waters and 

subsequent de-listing of the sediment impairment from the Commonwealth of Virginia's 

Section 305(b)/303(d) list within 18 years.  Progress toward end goals will be assessed 

during implementation through tracking of control measure installations and continued water 

quality monitoring.  Agricultural, residential, and stream restoration control measures will be 

tracked through the Virginia Agricultural Cost-Share Program. 

Expected progress in implementation is established with two types of milestones: 

implementation milestones and water quality milestones.  Implementation milestones 

establish the amount of control measures installed within certain timeframes, while water 

quality milestones establish the corresponding improvements in water quality that can be 

expected as the implementation milestones are met.  The milestones described here are 

intended to achieve full implementation within 18 years. 

Following the idea of a staged implementation approach, resources and finances will be 

concentrated on the most cost-efficient control measures first.  For instance, the BST results 

for Linville Creek watershed indicated that humans are a source of fecal bacteria pollution in 

the stream.  Concentrating on eliminating straight pipes and correcting failing septic systems 

within the first years may provide the highest return on water quality improvement with less 

cost to landowners.  The Stage I goals for implementation will focus on correcting straight 

pipes and failing septic systems, implementing a pet waste control program, fencing half the 
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cattle out of the streams along with streambank stabilization, conservation tillage and cover 

crops.  Stage II focuses on improving pasture management, treating erodible crop and 

pasture, loafing lots, waste storage systems for poultry and dairy, and completing the 

remaining fencing required in the Linville Creek watershed.  The remaining four years 

composing Stage III will involve an increase in improved pasture management, and the 

installation of a reasonable number of retention ponds. 

It is anticipated that implementation will begin for the Linville Creek watershed in July of 

2013, after which three milestones will be sought over the next 18 years (Table 6.1).  The 

first milestone will be seven years after implementation begins, whereby the more cost-

efficient control measures will be installed, with significant reductions in bacteria and 

sediment anticipated.  Following Stage I implementation, the steering committee should 

evaluate water quality improvements and determine how to proceed with Stage II.  Costs for 

Stage II are presented in Table 6.1.  Based on completing these two stages, the 

implementation in Stage III would be the final milestone which is anticipated in 2031. 

Table 6.1 Implementation goals by stage for the Linville Creek Watershed. 

Land 

Use/Sourc

e 

Control measure Unit 
Stage 

I 

Stage 

II 
Stage 

III Total 

Streamside 

livestock 

access 

LE-1T/SL-6T – Livestock exclusion System 20.0 20.0 0.0 40 

LE-2T– Livestock exclusion System 24.0 24.0 0.0 48 

WP-2T– Livestock exclusion System 9.5 9.5 0.0 19 

CREP– Livestock exclusion System 15.5 15.5 0.0 31 

Pasture 

Improved pasture management Acres 0 6,000 3,150 9,150 

Loafing lot management system System 4 9 1 14 

Permanent vegetative cover on 

critical areas 
Acres 146 438 0 584 

Reforestation of erodible pasture Acres 146 438 0 584 

Manure storage facility (beef) Facility 3 8 0 11 

Manure storage (non-permitted 

poultry) 
Facility 3 1 0 4 

Sediment retention, erosion or water 

control structure 
Acre- 

treated 
0 0 100 100 

Cropland 

Permanent vegetative cover on 

cropland 
Acres 188 0 0 188 

Continuous no till Acres 2,407 0 0 2,407 
Cover crops Acres 1,584 0 0 1,584 
Riparian buffer: forested Acres 5 0 0 5 
Riparian buffer: grass filter strip Acres 46 0 0 46 

(continues next page) 
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Table 6.1 Implementation goals by stage for the Linville Creek Watershed (cont.). 

Land 

Use/Sourc

e 

Control measure Unit 
Stage 

I 

Stage 

II 
Stage 

III Total 

Septic 

systems 

Septic tank pump-out Pump-out 150 150 0 300 

Septic system repair Repair 131 0 0 131 

Conventional septic system System 67 0 0 67 

Alternative waste treatment system System 131 0 0 131 

Connection to public sewer Connection 7 0 0 7 

Pet waste 

Neighborhood pet waste station Station 4 0 0 4 

Residential pet waste composter Composter 49 0 0 49 

Commercial pet waste composter Composter 5 0 0 5 

Pet waste education program Program 1 0 0 1 

Storm-

water 

Bioretention filter Filter 5 0 0 5 

Rain garden Garden 8 0 0 8 

Riparian buffer Acres 15 0 0 15 

Stream 

erosion 
Streambank stabilization Linear feet 3,000 0 0 3,000 

Assistance Technical Assistants FTE 14 14 0 28 

Violation rate by stage: E.coli instantaneous standard 

(current = 71%) 
41% 37% 37%

1
 

Sediment reduction by: TMDL goal = 788 tons/yr (12.3%) 100% 100% 100% 

1  This is the lowest violation percentage obtainable once the anthropogenic sources of bacteria are addressed 

through maximum practicable implementation without eliminated direct wildlife loads to the creek. 

The costs for the individual control measures are estimated in the following table (Table 

6.2).  The lion’s share of activity is in Stages I and II which is why Technical Assistants are 

only slated for those two stages. 
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Table 6.2 Implementation costs by stage for the Linville Creek Watershed. 

Land 

Use/Source 
Control measure Stage I Stage II Stage III Total 

Streamside 

livestock 

access 

LE-1T $544,640 $544,640 $0 $1,089,280 

LE-2T $523,752 $523,752 $0 $1,047,504 

WP-2T $59,033 $59,033 $0 $118,066 

CREP $655,821 $655,821 $0 $1,311,641 

Fence Maintenance $31,673 $31,673 $18,099 $81,446 

Pasture 

Improved pasture mgt. $0 $600,000 $315,000 $915,000 

Loafing lot mgt. system $436,000 $981,000 $109,000 $1,526,000 

Permanent vegetative cover on 

critical areas 
$175,200 $525,600 $0 $700,800 

Reforestation of erodible pasture $81,760 $245,280 $0 $327,040 

Manure storage facility (beef) $174,000 $464,000 $0 $638,000 
Manure storage (non-permitted 

poultry) 
$60,000 $20,000 $0 $80,000 

Sediment retention, erosion or 

water control structure 
$0 $0 $84,000 $84,000 

Cropland 

Permanent vegetative cover on 

cropland 
$32,900 $0 $0 $32,900 

Continuous no till $240,700 $0 $0 $240,700 

Cover crops $47,520 $0 $0 $47,520 

Riparian buffer: forested $8,750 $0 $0 $380,700 

Riparian buffer: grass filter strip $11,500 $0 $0 $8,750 

Septic 

systems 

Septic tank pump-out $37,500 $37,500 $0 $75,000 

Septic system repair $393,000 $0 $0 $393,000 

Conventional septic system $536,000 $0 $0 $536,000 

Alternative treatment system $3,013,000 $0 $0 $3,013,000 

Connection to public sewer $39,200 $0 $0 $39,200 

Pet waste 

Neighborhood pet waste station $1,000 $0 $0 $1,000 

Residential pet waste composter $3,675 $0 $0 $3,675 
Commercial pet waste 

composter 
$50,000 $0 $0 $50,000 

Pet waste education program $1,000 $0 $0 $1,000 

Stormwater 
Bioretention filter $100,000 $0 $0 $100,000 

Rain garden $64,000 $0 $0 $64,000 

Riparian buffer $15,000 $0 $0 $15,000 

Stream 

erosion 
Streambank stabilization $450,000 $0 $0 $450,000 

Assistants Technical Assistants $700,000 $700,000 $0 $1,400,000 

Totals:   $8,486,624 $5,388,299 $526,099 $14,401,022 
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6.2 Timeline 

Based on meeting the above milestones, an 18-year implementation plan timeline was 

formulated for the Linville Creek Watershed (Figure 6.1).  The timeline describes the needs 

for implementation in terms of completion of the agricultural, residential and industrial 

control measures.  Table 6.3 shows the projected staged implementation costs for 

agricultural and residential control measures, including technical assistance. 

Table 6.3 BMP implementation and technical assistance costs for Stage I – III 

(years 1 - 18) for the Linville Creek Watershed. 

BMP Type Stage I 

(Years 1-7) 
Stage II 

(Years 8-14) 
Stage III 

(Years 15-18) 
Total 

Agricultural $ 3,083,249 $ 4,650,799 $ 526,099 $ 8,260,147 

Residential/Urban $ 4,253,375 $ 37,500 $ 0 $ 4,290,875 

Streambank stabilization $ 450,000 $ 0 $ 0 $ 450,000 

Technical assistance $ 700,000 $ 700,000 $ 0 $ 1,400,000 

Total $ 8,486,624 $ 5,388,299 $ 526,099 $ 14,401,022 
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Figure 6.1 Timeline for implementation in the Linville Creek Watershed. 
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Table 6.4 Timeline for implementation of BMP practices in the Linville Creek Watershed. 

 Control Measure   Stage I Stage II Stage III 

 Existing Year 1-7 Year 8-14 Year 15-18 

Livestock Exclusion     

Grazing Land Protection System (LE-1T, LE-2T, CREP) 0% 50% 100% 100% 

Stream Protection System (WP-2T) 0% 50% 100% 100% 

Streamside Fence Maintenance 0% 39% 78% 100% 

Pasture, Runoff Control     

Improved Pasture Management 0% 0% 66% 100% 

Loafing Lot Management System 0% 29% 93% 100% 

Permanent Vegetative Cover on Critical Areas 0% 25% 100% 100% 

Reforestation of Erodible Pasture 0% 25% 100% 100% 

Manure Storage Facility - Beef 0% 27% 100% 100% 

Manure Storage Facility – Poultry 0% 75% 100% 100% 

Retention Ponds – Pasture 0% 0% 0% 100% 

Crop, Runoff Control     

Permanent Vegetative Cover on Cropland 0% 100% 100% 100% 

Continuous No-Till 0% 100% 100% 100% 

Cover Crop 0% 100% 100% 100% 

Crop Riparian Buffer – Forest 0% 100% 100% 100% 

Crop Riparian Buffer – Grass Filter 0% 100% 100% 100% 

(continues next page) 
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Table 6.4 Timeline for implementation of BMP practices in the Linville Creek Watershed (continued). 

 Control Measure   Stage I Stage II Stage III 

 Existing Year 1-7 Year 8-14 Year 15-18 

Septic Systems     

Septic Systems Pump-Out 0% 50% 100% 100% 

Septic System Repair 0% 100% 100% 100% 

Septic System Installation/Replacement 0% 100% 100% 100% 

Alternative Waste Treatment System 0% 100% 100% 100% 

Connection to Public Sewer 0% 100% 100% 100% 

Pet Waste     

Neighborhood pet waste station 0% 100% 100% 100% 

Residential pet waste composter 0% 100% 100% 100% 

Commercial pet waste composter 0% 100% 100% 100% 

Pet waste education program 0% 100% 100% 100% 

Bioretention filter 0% 100% 100% 100% 

Rain garden 0% 100% 100% 100% 

Riparian buffer 0% 100% 100% 100% 

Stream Erosion     

Streambank Restoration 0% 100% 100% 100% 

     

Cost (% of Total) 0% 59% 96% 100% 

 

 



Water Quality Implementation Plan  Linville Creek Watershed, VA 

MEASURABLE GOALS AND MILESTONES 6-9 

6.3 Targeting 

Implicit in the process of a staged implementation is targeting of control measures.  

Targeting ensures optimum utilization of resources.  The Linville Creek watershed was 

divided into 11 subwatersheds.  Targeting of critical areas for livestock fencing was 

accomplished through analysis of livestock population and the fencing requirements for each 

subwatershed.  The subwatersheds were ranked in descending order based on the fence 

length required.  If feasible, effort should be made to prioritize resources in the following 

order of subwatersheds as listed in Table 6.5 and mapped in Figure 6.2.  For example, the 

SVSWCD should initiate participation from farmers in subwatershed 9.  The targeting 

priority list should be used to focus outreach promoting the cost-share programs available.  

Any interested parties should not be turned away if their farm is in a low ranking 

subwatershed. 

Table 6.5 Fencing priority by subwatershed.  Priority 1 is highest priority. 

Subwater-

shed 
Beef 

cattle 
Fencing 

needed (ft) 
Cattle : 

Fence 
Fencing 

priority 

1 121 0 N/A N/A 

2 484 

 

38,624 0.013 9 

3 814 23,567 0.035 2 

4 400 20,345 0.020 6 

5 1,455 46,164 0.032 3 

6 1,111 35,610 0.031 4 

7 13 826 0.016 7 

8 66 6,219 0.011 10 

9 468 3,993 0.117 1 

10 779 38,392 0.020 5 

11 798 54,816 0.015 8 
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Figure 6.2 Fencing priority by subwatershed for Linville Creek.  Subwatershed 

numbers on the map match those in priority Table 6.5. 

 

The residential working group advised targeting of septic tank pump-outs to the older homes 

in the watershed where the likelihood of a septic system failure is greatest.  A student intern 

from James Madison University assisted with the development of a mailing list based on the 

age of homes in the watershed using data provided by Rockingham County.  This mailing list 

completed in April 2013 will be held by the SVSWCD office and made available to 

organizations interested in administering pump-out grants in the watershed.  This will allow 

targeted mailings promoting technical and financial assistance available for septic system 
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maintenance to households with the greatest need.  In addition, the group discussed targeting 

of pet waste and stormwater BMPs to areas in and around the Town of Broadway in 

subwatershed 1 where the densest residential and urban development has occurred.  Specific 

neighborhoods and properties were identified for potential pet waste stations, pet waste 

composters, and rain gardens/bioretention filters.  These projects are identified in Table 5.6 

(page 5-15) and Table 5.7 (page 5-15).  Should funding be pursued for residential septic and 

urban stormwater practices, these projects should take priority. 

One method of targeting in agricultural and residential areas involves considering the cost-

efficiency of specific practices.  Table 5.13 (page 5-22) indicates the cost-efficiencies of the 

practices proposed in this IP.  Practices with high cost-efficiencies, relative to other practices, 

will provide the greatest benefit per dollar invested. 
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7. STAKEHOLDERS AND THEIR ROLE IN IMPLEMENTATION  

Achieving the goals of this effort (i.e., improving water quality and removing the sediment 

impairment of these waters from the impaired waters list) is dependent upon stakeholder 

participation.  The first step is to acknowledge that a water quality problem exists and realize 

that needed changes must be made in operations, programs, and legislation to address these 

pollutants.  The SVSWCD has agreed to take responsibility for initiating contact to 

encourage landowners to install the agricultural BMPs.  Technical assistance with residential 

septic practices could be provided by the local Health Department staff in cooperation with 

Friends of the North Fork of the Shenandoah River who expressed interest in administering a 

septic maintenance cost-share program if funds are available.  VADEQ staff will take the 

responsibility of working with the SVSWCD and other partners in tracking implementation 

efforts as well as organizing the steering committee for evaluations of implementation 

progress.  The following sections in this chapter describe the responsibilities and 

expectations for the various components of implementation. 

7.1 Integration with Other Watershed Plans 

Each watershed in the state is under the jurisdiction of a multitude of individual, yet related, 

water quality programs and activities, many of which have specific geographic boundaries 

and goals.  These include but are not limited to TMDLs, Roundtables, Water Quality 

Management Plans, erosion and sediment control regulations, stormwater management, 

Source Water Protection Program, and local comprehensive plans.  Coordination of the 

implementation project with these existing programs could result in additional resources and 

increased participation. 

Chesapeake Bay TMDL 

This project watershed is within the Chesapeake Bay Watershed Implementation Plan 

drainage area.  Many BMPs that address bacteria reduction will also help reduce nutrients 

and sediment from entering the waterways (http://www.deq.virginia.gov/Programs/Water/ 

ChesapeakeBay/ChesapeakeBayWatershedImplementationPlan.aspx).  With overlapping 

BMP implementation goals, coordination between lead agencies and the documentation of 

work completed is important.   

http://www.deq.virginia.gov/Programs/Water/%20ChesapeakeBay/ChesapeakeBayWatershedImplementationPlan.aspx
http://www.deq.virginia.gov/Programs/Water/%20ChesapeakeBay/ChesapeakeBayWatershedImplementationPlan.aspx
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7.2 Monitoring 

Improvements in water quality will be determined in the Linville Creek watershed through 

monitoring conducted by the VADEQ’s ambient monitoring program.  The monitoring data 

include bacteria, physical parameters (dissolved oxygen, temperature, pH, and conductivity), 

nutrients and organic and inorganic solids.  The VADEQ uses the data to determine overall 

water quality status.  The water quality status will help gauge the success of implementation 

aimed at reducing the amount of bacteria and sediment in streams of the Linville Creek 

watershed.  

The monitoring stations in the Linville Creek watershed are listed in Table 7.1 and shown in 

Figure 7.1.  VADEQ E. coli stations will be monitored every other month and the VDEQ-

benthic station will be monitored spring and fall within the current monitoring period.  These 

stations are subject to change with each annual revision of VDEQ’s monitoring strategy.  In 

addition, the figure shows the location of a Friends of the Shenandoah River (FOSR) 

chemical monitoring station at the watershed outlet.  The water quality data will be used to 

gauge the success of implementation as the BMPs recommended in this plan at reducing and 

filtering pollution.  Up-to-date monitoring results are available to residents by requesting the 

information from the VADEQ. 
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Figure 7.1 Location of monitoring stations in the Linville Creek Watershed. 

 

Table 7.1 Monitoring station and locations for the Linville Creek watershed. 

Monitoring type Station ID* Station description 

VDEQ- E. coli 1BLNV006.49 Route 789 Bridge – Linville Creek 

VDEQ- E. coli 1BLNV001.22 Route 785 Bridge – Linville Creek 

VDEQ- Benthic 1BLNV000.66 
Watershed outlet in Broadway – Linville 

Creek by Southern Railway 

FOSR- Chemical N/A 
Watershed outlet in Broadway – Linville 

Creek by Southern Railway 
 

7.3 Agricultural and Residential Education Programs 

Education and outreach is a significant component of any TMDL implementation project.  

The SVSWCD will be in charge of initiating contact with farmers to encourage the 

installation of BMPs.  This one-on-one contact will facilitate communication of the water 

quality problems and the corrective actions needed.  The district staff will conduct a number 
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of outreach activities in the watershed to promote participation and community support to 

attain the IP milestones and to make the community aware of the TMDL requirements.  Such 

activities will include information exchange through newsletters, mailings, field days, 

demonstrations, organizational meetings, and so on.  The staff will work with appropriate 

organizations such as VCE to educate the public.  Grazing land/ forage workshops possibly 

with the Virginia Forage and Grassland Council are venues to distribute agricultural 

education materials.  Specific agricultural and residential outreach ideas are outlined in 

section 5.3. 

A residential education program consisting of educational materials about pet waste and a pet 

waste composter program will be a cost-effective option.  If the Master Gardener program 

was involved, education materials could be handed out through them.  The Cooperative 

Extension and the SVSWCD could also help distribute information on how citizens need to 

clean up after their pets. 

7.3.1 Shenandoah Valley Soil & Water Conservation District (SVSWCD) 

The SVSWCD is a local government entity providing soil and water conservation assistance 

to farmers and residents in the Linville Creek watershed.  During the implementation project, 

the SVSWCD will provide outreach, technical and financial assistance to farmers and 

homeowners in the Linville Creek watershed through the Virginia Agricultural BMP Cost-

Share and Tax Credit programs.  Their responsibilities will include promoting 

implementation goals, available funding and the benefits of BMPs and providing assistance 

in the survey, design, layout, and approval of agricultural and residential BMPs.  Education 

and outreach activities are a significant portion of their responsibilities.  Specific education 

and outreach methods recommended by the working groups are described in section 5.3 of 

this document.  The SVSWCD will be eligible for technical assistance funding to support 

their duties. 

7.4 Legal Authority  

The EPA has the responsibility of overseeing the various programs necessary for the success 

of the CWA.  However, administration and enforcement of such programs falls largely to the 

states.  In the Commonwealth of Virginia, water quality problems are dealt with through 
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legislation, incentive programs, education, and legal actions.  Currently, there are four state 

agencies responsible for regulating activities that impact water quality in Virginia.  These 

agencies are VADEQ, VADCR, VDH, and the Virginia Department of Agriculture and 

Consumer Services (VDACS). 

VADEQ has responsibility for monitoring waters to determine compliance with state 

standards, and for requiring permitted point dischargers to maintain loads within permit 

limits.  It has the regulatory authority to levy fines and take legal action against those in 

violation of permits.  Beginning in 1994, animal waste from confined animal facilities that 

hold in excess of 300 animal units (cattle and hogs) has been managed through a Virginia 

general pollution abatement permit.  These operations are required to implement a number of 

practices to prevent surface and groundwater contamination.  In response to increasing 

demand from the public to develop new regulations dealing with animal waste, the Virginia 

General Assembly passed legislation in 1999 requiring VADEQ to develop regulations for 

the management of poultry waste in operations having more than 200 animal units of poultry 

(about 20,000 chickens) (ELI, 1999).  On January 1, 2008 DEQ assumed regulatory 

oversight of all land application of treated sewage sludge, commonly referred to as biosolids 

as a directed by the Virginia General Assembly in 2007.  DEQ’s Office of Land Application 

Programs within the Water Quality Division to manages the biosolids program.  The 

biosolids program includes having and following nutrient management plans for all fields 

receiving biosolids, unannounced inspections of the land application sites, certification of 

persons land applying biosolids, and payment of a $7.50 fee per dry ton of biosolids land 

applied. 

VADEQ holds the responsibility for addressing nonpoint sources (NPS) of pollution as of 

July 1, 2013.  Historically, most VADCR programs dealt with agricultural NPS pollution 

through education and voluntary incentive programs.  These cost-share programs were 

originally developed to meet the needs of voluntary partial participation and not the level of 

participation required by TMDLs (near 100%).  To meet the needs of the TMDL program 

and achieve the goals set forth in the CWA, the incentive programs are continually 

reevaluated to account for this level of participation.  VADCR does not have regulatory 
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authority over the majority of NPS issues addressed here and, as of July 1, 2013, VADEQ 

administers the MS4 stormwater permit program. 

Through Virginia's Agricultural Stewardship Act (ASA), the Commissioner of Agriculture 

has the authority to investigate claims that an agricultural producer is causing a water quality 

problem on a case-by-case basis (Pugh, 2001).  If deemed a problem, the Commissioner can 

order the producer to submit an agricultural stewardship plan to the local soil and water 

conservation district.  If a producer fails to implement the plan, corrective action can be taken 

which can include a civil penalty of up to $5,000 per day.  The Commissioner of Agriculture 

can issue an emergency corrective action if runoff is likely to endanger public health, 

animals, fish and aquatic life, public water supply, etc.  An emergency order can shut down 

all or part of an agricultural activity and require specific stewardship measures.  VDACS has 

only two staff members dedicated to enforcing the Agricultural Stewardship Act, and very 

little funding is available to support water quality sampling.  The Agricultural Stewardship 

Act is entirely complaint-driven. 

The Emergency Regulations for Alternative Onsite Sewage Systems, adopted in April, 2010, 

require that all alternative onsite sewage treatment systems in Virginia be visited at least 

annually by a licensed operator.  However, the Virginia Department of Health (VDH) does 

not currently have the authority, the mandate, or the resources to require or conduct similar 

surveillance of all conventional onsite sewage treatment (septic) systems in the 

Commonwealth.  (Note that, as resources allow, VDH may conduct or assist with such 

surveys that target localized areas of specific concern.) 

Given the above limitations, VDH generally learns of failed septic systems directly or 

indirectly from the owners of those systems or through complaints from neighbors or other 

government agencies.  Reports of straight pipes are less-frequently received from either 

source, since they are generally located in less-populated areas and are typically 

sited/intended to avoid detection. 

When VDH receives a report of a non-compliant system, it performs a site inspection, if 

necessary, to verify the report.  VDH then works with the homeowner to address the issue in 

an effective, timely and regulatory-compliant manner, generally through installation of a 
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septic or alternative onsite system, repair or replacement of an existing system and/or failed 

components of that system, connection to a central collection/treatment system, or other 

appropriate measures.  In the case of non-cooperative homeowners, VDH initially attempts to 

achieve compliance through internal enforcement actions and, ultimately, through the court 

system. 

An impasse may be reached when a homeowner is willing, but financially unable to correct 

the non-compliance. In such situations, VDH assists in attempting to locate funding for the 

needed corrections. 

The state government has the authority to establish state laws that control delivery of 

pollutants to local waters.  Local governments, in conjunction with the state, can develop 

ordinances involving pollution prevention measures.  In addition, citizens have the right to 

bring litigation against persons or groups of people shown to be causing some harm to the 

claimant.  The judicial branch of government also plays a significant role in the regulation of 

activities that impact water quality through hearing the claims of citizens in civil court and 

the claims of government representatives in criminal court. 

The local governments can play a very active role in the implementation process.  For 

example they could promote a septic system maintenance program.  This could be done by 

handing out literature when individuals apply for a building permit.  It is recommended that 

Rockingham County adopt a reserve area for land parcels using on-site wastewater treatment 

of equal size to the approved on-site disposal system for use in the event the on-site disposal 

system fails.  Further, the reserve area shown must be of equal capacity to the primary drain 

field using the same technology as the primary system.  Nothing shall be constructed within 

the reserve area.  Rockingham county and the Town of Broadway could also play an active 

role in the proper disposal of pet waste.  When licenses for dog kennels are issued the owners 

should be required to produce a plan for the proper disposal of waste from the facility.  

Future subdivisions should be developed with sustainable growth practices that minimize of 

eliminate storm water runoff.  Future subdivisions should be developed with sustainable 

growth practices that minimize of eliminate storm water runoff. 
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7.5 Legal Action 

The Clean Water Act Section 303(d) calls for the identification of impaired waters.  It also 

requires that the streams be ranked by the severity of the impairment and that a Total 

Maximum Daily Load be calculated for that stream that would bring it back into compliance 

with the set water quality standard.  Currently, TMDL implementation plans are not required 

in the Federal Code; however, Virginia State Code does incorporate the development of 

implementation plans for impaired streams.  USEPA largely ignored the nonpoint source 

section of the Clean Water Act until citizens began to realize that regulating only point 

sources was no longer maintaining water quality standards.  Lawsuits from citizens and 

environmental groups citing USEPA for not carrying out the statutes of the CWA began as 

far back as the 1970s and have continued until the present.  In Virginia in 1998, the 

American Canoe Association and the American Littoral Society filed a complaint against 

EPA for failure to comply with provisions of §303d.  The suit was settled by Consent Decree, 

which contained a TMDL development schedule through 2010.  It is becoming more 

common for concerned citizens and environmental groups to turn to the courts for the 

enforcement of water quality issues. 

In 1989, concerned residents of Castile in Wyoming County, New York filed suit against 

Southview Farm.  Southview had around 1,400 head of milking cows and 2,000 total head of 

cattle.  Tests on private wells determined that the water was contaminated with nitrates traced 

to irresponsible handling of animal wastes by Southview.  In 1990, Southview was given a 

notice of violations under the Clean Water Act.  Rather than change their farming practices 

or address the contaminated wells, they ignored the warning.  In 1995, after court hearings 

and an appeal, the case was finally settled.  Southview had to donate $15,000 to the Dairy 

Farms Sustainability Project at Cornell University, pay $210,000 in attorney fees for the 

plaintiff, and employ best management practices (Knauf, 2001).   

On the Eastern Shore of Virginia, an aquaculture operation raising clams and oysters, 

brought suit against his neighbor, a tomato grower.  The aquaculture operation owner 

claimed that the agricultural runoff created from the plasticulture operation carried pollutants 

which were destroying his shellfish beds.  The suit was settled out of court in favor of the 

aquaculture operation owner. 
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Successful implementation depends on stakeholders taking responsibility for their role in the 

process.  The primary role, of course, falls on the landowner.  However, local, state and 

federal agencies also have a stake in ensuring that Virginia’s waters are clean and provide a 

healthy environment for its citizens.  An important first step in correcting the existing water 

quality problem is recognizing that there is a problem and that the health of citizens is at 

stake.  Virginia’s approach to correcting NPS pollution problems has been, and continues to 

be, encouragement of participation through education and financial incentives. 
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8. FUNDING 

The following practices are identified as vital to attaining the goals of the Linville Creek 

watershed IP: LE-1T and LE-2T (Grazing Land Protection), WP-2T (Streambank Protection 

in TMDL areas), CREP (Conservation Reserve Enhancement), RB-1 (Septic Tank Pump-

Out), RB-3 (Septic System Repair), RB-4 (Septic Tank System Installation/Replacement), 

RB-5 (Alternative On-site Waste Treatment System), FR-1 (Reforestation of Erodible Crop 

and Pastureland), Residential Education Program.  Potential funding sources available during 

implementation were identified during IP development.  A brief description of the programs 

and their requirements is provided in this chapter.  Detailed descriptions can be obtained 

from the SWCDs, VADCR, NRCS, and VCE.  It is recommended that participants discuss 

funding options with experienced personnel at their local SWCD in order to choose the best 

option.  Information on program description and requirements was provided from fact sheets 

prepared by Virginia State Technical Advisory Committee, VADEQ, and VADCR. 

Federal Clean Water Act 319 Incremental Funds 

Through Section 319 of the Federal Clean Water Act, Virginia is awarded grant funds to 

implement the nonpoint source programs. VADEQ administers the money to fund watershed 

projects, demonstration and educational programs, nonpoint source pollution control program 

development, and technical and program staff.  VADEQ reports annually to the EPA on the 

progress made in nonpoint source pollution prevention and control. 

Virginia Agricultural Best Management Practices Cost-Share Program 

The cost-share program is funded with state and federal monies through local SWCDs.  

SWCDs administer the program to encourage farmers and landowners to use BMPs on their 

land to better control sediment, nutrient loss, and transportation of pollutants into our waters 

due to excessive surface flow, erosion, leaching, and inadequate animal waste management.  

Program participants are recruited by SWCDs based upon those factors, which have a great 

impact on water quality. The objective is to solve water quality problems by fixing the worst 

problems first.  Cost-share is typically 75% of the actual cost, not to exceed the local 

maximum.  The Virginia Natural Resources Conservation Fund (VNRCF) provides funding 

for this program as established in the state budget. 
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Virginia Agricultural Best Management Practices Tax Credit Program 

For all taxable years, any individual or corporation engaged in agricultural production for 

market, who has in place a soil conservation plan approved by the local SWCD, shall be 

allowed a credit against the tax imposed by Section 58.1-320 of an amount equaling 25% of 

the first $70,000 expended for agricultural best management practices by the individual. 

“Agricultural best management practices” are approved measures that will provide a 

significant improvement to water quality in the state’s streams and rivers, and is consistent 

with other state and federal programs that address agricultural nonpoint source pollution 

management.  Any practice approved by the local SWCD Board shall be completed within 

the taxable year in which the credit is claimed.  The credit shall be allowed only for 

expenditures made by the taxpayer from funds of his/her own sources.  The amount of such 

credit shall not exceed $17,500 or the total amount of the tax imposed by this program 

(whichever is less) in the year the project was completed, as certified by the Board.  If the 

amount of the credit exceeds the taxpayer’s liability for such taxable year, the excess may be 

carried over for credit against income taxes in the next five taxable years until the total 

amount of the tax credit has been taken.  This program can be used independently or in 

conjunction with other cost-share programs on the stakeholder’s portion of BMP costs.  It is 

also approved for use in supplementing the cost of repairs to streamside fencing. 

Virginia Agricultural Best Management Practices Loan Program 

Loan requests are accepted through VADEQ.  The interest rate is 3% per year and the term of 

the loan coincides with the life span of the practice.  To be eligible for the loan, the BMP 

must be included in a conservation plan approved by the local SWCD Board.  The minimum 

loan amount is $5,000; there is no maximum limit.  Eligible BMPs include 23 structural 

practices such as animal waste control facilities, loafing lot management systems, and 

grazing land protection systems.  The loans are administered through certain participating 

lending institutions.  

Virginia Small Business Environmental Assistance Fund Loan Program 

The Fund, administered through VADEQ, is used to make loans or to guarantee loans to 

small businesses for the purchase and installation of environmental pollution control 

equipment, equipment to implement voluntary pollution prevention measures, or equipment 
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and structures to implement agricultural BMPs.  The equipment must be needed by the small 

business to comply with the federal Clean Air Act, or it will allow the small business to 

implement voluntary pollution prevention measures.  The loans are available in amounts up 

to $50,000 and will carry an interest rate of 3%, with favorable repayment terms based on the 

borrower's ability to repay and the useful life of the equipment being purchased or the life of 

the BMP being implemented.  There is a $30 non-refundable application processing fee.  The 

Fund will not be used to make loans to small businesses for the purchase and installation of 

equipment needed to comply with an enforcement action.  To be eligible for assistance, a 

business must employ 100 or fewer people and be classified as a small business under the 

federal Small Business Act. 

Virginia Water Quality Improvement Fund 

This is a permanent, non-reverting fund established by the Commonwealth of Virginia in 

order to assist local stakeholders in reducing point and nonpoint nutrient loads to surface 

waters.  Eligible recipients include local governments, SWCDs, and individuals.  Grants for 

point sources and nonpoint sources are administered through VADEQ.  Most WQIF grants 

provide matching funds on a 50/50 cost-share basis.  Successful applications are listed as 

draft/public-noticed agreements, and are subject to a public review period of at least 30 days.  

This fund was identified as a potential funding source for the urban stream buffers and pet 

waste composter program to be included in the implementation plan. 

Community Development Block Grant Program 

The Department of Housing and Urban Development sponsors this program, intended to 

develop viable communities by providing decent housing and a suitable living environment 

and by expanding economic opportunities primarily for persons of low and moderate income. 

Recipients may initiate activities directed toward neighborhood revitalization, economic 

development, and provision of improved community facilities and services. Specific 

activities may include public services, acquisition of real property, relocation and demolition, 

rehabilitation of structures, and provision of public facilities and improvements, such as new 

or improved water and sewer facilities.   
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Conservation Reserve Program (CRP) 

Offers are accepted and processed during fixed signup periods that are announced by FSA.  

All eligible (cropland) offers are ranked using a national ranking process.  If accepted, 

contracts are developed for a minimum of 10 and not more than 15 years.  Payments are 

based on a per-acre soil rental rate.  Cost-share assistance is available to establish the 

conservation cover of tree or herbaceous vegetation.  The per-acre rental rate may not exceed 

the Commodity Credit Corporation's maximum payment amount, but producers may elect to 

receive an amount less than the maximum payment rate, which can increase the ranking 

score.  To be eligible for consideration, the following criteria must be met: 1) cropland was 

planted or considered planted in an agricultural commodity for two of the five most recent 

crop years; and 2) cropland is classified as "highly-erodible" by NRCS.  Eligible practices 

include planting these areas to trees and/or herbaceous vegetation.  Application evaluation 

points can be increased if certain tree species, spacing, and seeding mixtures that maximize 

wildlife habitats are selected.  Land must have been owned or operated by the applicant for at 

least 12 months prior to the close of the signup period.  The payment to the participant is up 

to 50% of the cost for establishing ground cover.  Incentive payments for wetlands hydrology 

restoration equal 25% of the cost of restoration. 

Conservation Reserve Enhancement Program (CREP) 

This program is an "enhancement" of the existing USDA CRP Continuous Sign-up.  It has 

been "enhanced" by increasing the cost-share rates from 50% to 75% and 100%, increasing 

the rental rates, and offering a flat rate incentive payment to place a permanent "riparian 

easement" on the enrolled area.  Pasture and cropland (as defined by USDA) adjacent to 

streams, intermittent streams, seeps, springs, ponds and sinkholes are eligible to be enrolled.  

Buffers consisting of native, warm-season grasses on cropland, to mixed hardwood trees on 

pasture, must be established in widths ranging from the minimum of 30% of the floodplain or 

35 feet, whichever is greater, to a maximum average of 300 feet.  Cost-sharing (75% - 100%) 

is available to help pay for fencing to exclude livestock from the riparian buffer, watering 

facilities, hardwood tree planting, filter strip establishment, and wetland restoration. In 

addition, a 40% incentive payment upon completion is offered and an average rental rate of 

$70/acre on stream buffer area for 10-15 years.  The State of Virginia will make an additional 
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incentive payment to place a perpetual conservation easement on the enrolled area.  The 

statewide goal is 8,000 acres. 

The landowner can obtain and complete CREP application forms at the FSA center.  The 

forms are forwarded to local NRCS and SWCD offices while FSA determines land 

eligibility.  If the land is deemed eligible, NRCS and the local SWCD determine and design 

appropriate conservation practices.  A conservation plan is written, and fieldwork is begun, 

which completes the conservation practice design phase. 

FSA then measures CREP acreage, conservation practice contracts are written, and practices 

are installed.  The landowner submits bills for cost-share reimbursement to FSA.  Once the 

landowner completes BMP installation and the practice is approved, FSA and the SWCD 

make the cost-share payments.  The SWCD also pays out the state's one-time, lump sum 

rental payment.  FSA conducts random spot checks throughout the life of the contract, and 

the agency continues to pay annual rent throughout the contract period. 

Environmental Quality Incentives Program (EQIP) 

This program was established in the 1996 Farm Bill to provide a single voluntary 

conservation program for farmers and landowners to address significant natural resource 

needs and objectives.  This program replaces the Agricultural Conservation Program (ACP) 

and the Water Quality Incentive Program (WQIP).  Approximately 65% of the EQIP funding 

for the state of Virginia is directed toward “Priority Areas.”  These areas are selected from 

proposals submitted by a locally led conservation work group.  Proposals describe serious 

and critical environmental needs and concerns of an area or watershed, and the corrective 

actions they desire to take to address these needs and concerns.  The remaining 35% of the 

funds are directed toward statewide priority concerns of environmental needs.  EQIP offers 5 

to 10-year contracts to landowners and farmers to provide up to 75% cost-share assistance, 

25% tax credit, and/or incentive payments to implement conservation practices and address 

the priority concerns statewide or in the priority area.  Eligibility is limited to persons who 

are engaged in livestock or agricultural production.  Eligible land includes cropland, pasture, 

and other agricultural land in priority areas, or land that has an environmental need that 

matches one of the statewide concerns. 
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Wildlife Habitat Incentive Program (WHIP) 

WHIP is a voluntary program for landowners and land users who want to develop or improve 

wildlife habitat on private agriculture-related lands.  Participants work with NRCS to prepare 

a wildlife habitat development plan.  This plan describes the landowner’s goals for improving 

wildlife habitat and includes a list of practices and a schedule for installation.  A 10-year 

contract provides cost-share and technical assistance to carry out the plan.  In Virginia, these 

plans will be prepared to address one or more of the following high priority habitat needs: 

early grassland habitats that are home to game species such as quail and rabbit as well as 

other non-game species like meadowlark and sparrows; riparian zones along streams and 

rivers that provide benefits to aquatic life and terrestrial species; migration corridors which 

provide nesting and cover habitats for migrating songbirds, waterfowl and shorebird species; 

and decreasing natural habitat systems which are environmentally sensitive and have been 

impacted and reduced through human activities.  Cost-share assistance of up to 75% of the 

total cost of installation (not to exceed $10,000 per applicant) is available for establishing 

habitat.  Applicants will be competitively ranked within the state and certain areas and 

practices will receive higher ranking based on their value to wildlife.  Types of practices 

include: disking, prescribed burning, mowing, planting habitat, converting fescue to warm 

season grasses, establishing riparian buffers, creating habitat for waterfowl, and installing 

filter strips, field borders and hedgerows.  For cost-share assistance, USDA pays up to 75% 

of the cost of installing wildlife practices. 

Wetland Reserve Program (WRP) 

This program is a voluntary program to restore and protect wetlands on private property.  The 

program benefits include providing fish and wildlife habitat, improving water quality, 

reducing flooding, recharging groundwater, protecting and improving biological diversity, 

and furnishing recreational and esthetic benefits.  Sign-up is on a continuous basis.  

Landowners who choose to participate in WRP may receive payments for a conservation 

easement or cost-share assistance for a wetland restoration agreement.  The landowner will 

retain ownership but voluntarily limits future use of the land.  The program offers 

landowners three options: permanent easements, 30-year easements, and restoration cost-

share agreements of a minimum 10-year duration.  Under the permanent easement option, 
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landowners may receive the agricultural value of the land up to a maximum cap and 100% of 

the cost of restoring the land.  For the 30-year option, a landowner will receive 75% of the 

easement value and 75% cost-share on the restoration.  A ten-year agreement is also 

available that pays 75% of the restoration cost.  To be eligible for WRP, land must be 

suitable for restoration (formerly wetland and drained) or connect to adjacent wetlands.  A 

landowner continues to control access to the land and may lease the land for hunting, fishing, 

or other undeveloped recreational activities.  At any time, a landowner may request that 

additional activities be added as compatible uses.  Land eligibility is dependent on length of 

ownership, whether the site has been degraded as a result of agriculture, and the land’s ability 

to be restored.  Restoration agreement participants must show proof of ownership.  Easement 

participants must have owned the land for at least one year and be able to provide clear title.   

Southeast Rural Community Assistance Project (SE/R-CAP) 

The mission of this project is to promote, cultivate, and encourage the development of water 

and wastewater facilities to serve low-income residents at affordable costs and to support 

other development activities that will improve the quality of life in rural areas.  Staff 

members of other community organizations complement the SE/R-CAP central office staff 

across the region.  They can provide (at no cost to a community): on-site technical assistance 

and consultation, operation and maintenance/management assistance, training, education, 

facilitation, volunteers, and financial assistance.  Financial assistance includes $1,500 toward 

repair/replacement/installation of a septic system and $2,000 toward repair/replacement/ 

installation of an alternative waste treatment system.  Funding is only available for families 

making less than 125% of the federal poverty level.  The federal poverty threshold for a 

family of four is $23,283. 

National Fish and Wildlife Foundation 

Offers are accepted throughout the year and processed during fixed signup periods.  The 

signup periods are on a year-round, revolving basis, and there are two decision cycles per 

year.  Each cycle consists of a pre-proposal evaluation, a full proposal evaluation, and a 

Board of Directors’ decision.  An approved pre-proposal is a pre-requisite to the submittal of 

the full proposal.  Grants generally range between $10,000 and $150,000.  Payments are 

based on need.  Projects are funded in the U.S. and any international areas that host 
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migratory wildlife from the U.S.  Grants are awarded for the purpose of conserving fish, 

wildlife, plants, and their habitats.  Special grant programs are listed and described on the 

NFWF website (http://www.nfwf.org).  If the project does not fall into the criteria of any 

special grant programs, the proposal may be submitted as a general grant if it falls under the 

following guidelines: 1) it promotes fish, wildlife and habitat conservation, 2) it involves 

other conservation and community interests, 3) it leverages available funding, and 4) project 

outcomes are evaluated.  A pre-proposal that is not accepted by a special grant program may 

be deferred to the general grant program.   

Clean Water State Revolving Fund 

EPA awards grants to states to capitalize their Clean Water State Revolving Funds 

(CWSRFs).  The states, through the CWSRF, make loans for high-priority water quality 

activities.  As loan recipients make payments back into the fund, money is available for new 

loans to be issued to other recipients.  Eligible projects include point source, nonpoint source 

and estuary protection projects.  Point source projects typically include building wastewater 

treatment facilities, combined sewer overflow and sanitary sewer overflow correction, urban 

stormwater control, and water quality aspects of landfill projects.  Nonpoint source projects 

include agricultural, silvicultural, rural, and some urban runoff control; on-site wastewater 

disposal systems (septic tanks); land conservation and riparian buffers; leaking underground 

storage tank remediation, etc.  Estuary protection projects include all of the above point and 

nonpoint source projects, as well as habitat restoration and other unique estuary projects. 

EPA Environmental Education Grant Funding Opportunity 

EPA has recently announced an exciting environmental education grant funding opportunity. 

The purpose of the grants is to promote environmental stewardship and help develop 

knowledgeable and responsible students, teachers and citizens.  For the full EPA news 

release, please visit http://go.usa.gov/4DQ.  More information on eligibility and application 

materials, please visit http://www.epa.gov/enviroed/grants.html. 

The project start date in proposals should be no earlier than September 1, 2011.  There is a 

requirement to specify an environmental issue, based on EPA's current priorities that the 

proposed project will focus on.  There is more emphasis on expanding the conversation on 

http://www.nfwf.org/
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environmentalism by including a variety of audiences in proposed projects.  There is a strong 

emphasis on partner letters this year.  Letters will be scored for their clarity and 

completeness.  Incomplete applications will not be reviewed.  If applying through grants.gov, 

make sure to register at least one week ahead of time.  Check out the FAQ link for more 

information: http://www.epa.gov/enviroed/grants_faq.html. 

  

http://www.epa.gov/enviroed/grants_faq.html
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GLOSSARY 

303(d).  A section of the Clean Water Act of 1972 requiring states to identify and list water 

bodies that do not meet the states’ water quality standards. 

319.  A section of the Clean Water Act grant funds for MPS programs. 

ACP.  Agricultural Conservation Program.  

Allocations. That portion of a receiving water's loading capacity attributed to one of its 

existing or future pollution sources (nonpoint or point) or to natural background sources. (A 

wasteload allocation [WLA] is that portion of the loading capacity allocated to an existing or 

future point source, and a load allocation [LA] is that portion allocated to an existing or 

future nonpoint source or to natural background levels. Load allocations are best estimates 

of the loading, which can range from reasonably accurate estimates to gross allotments, 

depending on the availability of data and appropriate techniques for predicting loading.)  

ASA.  Agricultural Stewardship Act. 

Best management practices (BMPs). Methods, measures, or practices determined to be 

reasonable and cost-effective means for a landowner to meet certain, generally nonpoint 

source, pollution control needs. BMPs include structural and nonstructural controls and 

operation and maintenance procedures. 

Bioassessment.  Evaluation of the condition of an ecosystem that uses biological surveys and 

other direct measurements of the resident biota.  

cfu.  colony-forming units.  

Clean Water Act (CWA). The Clean Water Act (formerly referred to as the Federal Water 

Pollution Control Act or Federal Water Pollution Control Act Amendments of 1972), Public 

Law 92-500, as amended by Public Law 96-483 and Public Law 97-117, 33 U.S.C. 1251 et 

seq. The Clean Water Act (CWA) contains a number of provisions to restore and maintain 

the quality of the nation's water resources. One of these provisions is Section 303(d), which 

establishes the TMDL program. 

Conventional pollutants. As specified under the Clean Water Act, conventional contaminants 

include suspended solids, coliform bacteria, high biochemical oxygen demand, pH, and oil 

and grease. 

CREP.  Conservation Reserve Enhancement Program.  

CRP.  Conservation Reserve Program. 

CWA.  Clean Water Act, 1972. 

CWSRF. Clean Water State Revolving Fund. 

DMME. Virginia Department of Mines, Minerals, and Energy. 
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E. coli (Escherichia coli).  One of the groups of fecal coliform bacteria associated with the 

digestive tract of warm-blooded animals used as indicator organisms (organisms indicating 

presence of pathogens) to detect the presence of pathogenic bacteria in the water. 

Ecoregion. A region defined in part by its shared characteristics. These include 

meteorological factors, elevation, plant and animal speciation, landscape position, and soils. 

Ecosystem. An interactive system that includes the organisms of a natural community 

association together with their abiotic physical, chemical, and geochemical environment. 

Effluent limitation. Restrictions established by a state or USEPA on quantities, rates, and 

concentrations in pollutant discharges.  

Endpoint. An endpoint (or indicator/target) is a characteristic of an ecosystem that may be 

affected by exposure to a stressor. Assessment endpoints and measurement endpoints are two 

distinct types of endpoints commonly used by resource managers. An assessment endpoint is 

the formal expression of a valued environmental characteristic and should have societal 

relevance (an indicator). A measurement endpoint is the expression of an observed or 

measured response to a stress or disturbance. It is a measurable environmental 

characteristic that is related to the valued environmental characteristic chosen as the 

assessment endpoint. The numeric criteria that are part of traditional water quality 

standards are good examples of measurement endpoints (targets). 

EQIP.  Environmental Quality Incentives Program. 

fecal coliform (FC). Indicator organisms (organisms indicating presence of pathogens) 

associated with the digestive tract. 

FONFSR.  Friends of the North Fork Shenandoah River. 

FOSR.  Friends of the Shenandoah River. 

FSA. Farm Service Agency.  

FTE. Full-Time Equivalents.  

Geometric mean. A measure of the central tendency of a data set that minimizes the effects 

of extreme values. 

GIS. Geographic Information System. A system of hardware, software, data, people, 

organizations and institutional arrangements for collecting, storing, analyzing and 

disseminating information about areas of the earth. (Dueker and Kjerne, 1989). 

GWLF. Generalized Watershed Loading Function. A watershed loading model developed to 

assess non-point source flow and sediment and nutrient loading from urban and rural 

watersheds.  



Water Quality Implementation Plan  Linville Creek Watershed, VA 

GLOSSARY  G-3 

HSPF. Hydrological Simulation Program – Fortran. A computer simulation tool used to 

mathematically model nonpoint source pollution sources and movement of pollutants in a 

watershed. 

Impairment. A detrimental effect on the biological integrity of a water body that prevents 

attainment of the designated use. 

IP.  Implementation Plan. 

Indicator organism. An organism used to indicate the potential presence of other (usually 

pathogenic) organisms. Indicator organisms are usually associated with the other organisms, 

but are usually more easily sampled and measured. 

LIP.  Landowner Incentive program 

Margin of safety (MOS). A required component of the TMDL that accounts for the 

uncertainty about the relationship between the pollutant loads and the quality of the 

receiving waterbody (CWA Section 303(d)(1)(C)). The MOS is normally incorporated into 

the conservative assumptions used to develop TMDLs (generally within the calculations or 

models) and approved by the USEPA either individually or in state/USEPA agreements. If 

the MOS needs to be larger than that which is allowed through the conservative assumptions, 

additional MOS can be added as a separate component of the TMDL (in this case, 

quantitatively, a TMDL = LC = WLA + LA + MOS). 

Memorandum of Understanding (MOU).   A memorandum of understanding (MOU) may 

be used as a confirmation of agreed upon terms when an oral agreement has not been reduced 

to a formal contract. It may also be a contract used to set forth the basic principles and 

guidelines under which the parties will work together to accomplish their goals. 

MRLC06.  The Multi-Resolution Land Characterization (MRLC) Consortium which 

developed the NLCD 2006 dataset from multi-spectral Landsat imagery. 

MS4.  Municipal Separate Stormwater Sewer System. 

National Pollutant Discharge Elimination System (NPDES). The national program for 

issuing, modifying, revoking and re-issuing, terminating, monitoring, and enforcing permits, 

and imposing and enforcing pretreatment requirements, under sections 307, 402, 318, and 

405 of the Clean Water Act. 

NFWF.  National Fish and Wildlife Foundation. 

Nonpoint sources (NPS). Pollution that originates from multiple sources over a relatively 

large area. Nonpoint sources can be divided into source activities related to either land or 

water use including failing septic tanks, improper animal-keeping practices, forest practices, 

and urban and rural runoff. 

NPSAC.  Nonpoint Source Advisory Committee.  

NRCS.  Natural Resources Conservation Service. 



Water Quality Implementation Plan  Linville Creek Watershed, VA 

GLOSSARY  G-4 

OSTS.  Onsite sewage treatment systems (e.g., septic systems and alternative waste 

treatment systems). 

Phased/staged approach. Under the phased approach to TMDL development, load 

allocations and waste load allocations are calculated using the best available data and 

information recognizing the need for additional monitoring data to accurately characterize 

sources and loadings. The phased approach is typically employed when nonpoint sources 

dominate. It provides for the implementation of load reduction strategies while collecting 

additional data. 

Point source. Pollutant loads discharged at a specific location from pipes, outfalls, and 

conveyance channels from either municipal wastewater treatment plants or industrial waste 

treatment facilities. Point sources can also include pollutant loads contributed by tributaries 

to the main receiving water stream or river. 

Pollutant. Dredged spoil, solid waste, incinerator residue, sewage, garbage, sewage sludge, 

munitions, chemical wastes, biological materials, radioactive materials, heat, wrecked or 

discarded equipment, rock, sand, cellar dirt, and industrial, municipal, and agricultural 

waste discharged into water. (CWA section 502(6)). 

Pollution. Generally, the presence of matter or energy whose nature, location, or quantity 

produces undesired environmental effects. Under the Clean Water Act, for example, the term 

is defined as the man-made or man-induced alteration of the physical, biological, chemical, 

and radiological integrity of water.  

Public comment period. The time allowed for the public to express its views and concerns 

regarding action by the USEPA or states (e.g., a Federal Register notice of a proposed rule-

making, a public notice of a draft permit, or a Notice of Intent to Deny). 

Publicly owned treatment works (POTW). Any device or system used in the treatment 

(including recycling and reclamation) of municipal sewage or industrial wastes of a liquid 

nature that is owned by a state or municipality. This definition includes sewers, pipes, or 

other conveyances only if they convey wastewater to a POTW providing treatment. 

Rapid Bioassessment Protocol II (RBP II). A suite of measurements based on a 

quantitative assessment of benthic macroinvertebrates and a qualitative assessment of their 

habitat. RBP II scores are compared to a reference condition or conditions to determine to 

what degree a water body may be biologically impaired. 

Riparian areas. Areas bordering streams, lakes, rivers, and other watercourses. These areas 

have high water tables and support plants that require saturated soils during all or part of 

the year. Riparian areas include both wetland and upland zones.  

Riparian zone. The border or banks of a stream. Although this term is sometimes used 

interchangeably with floodplain, the riparian zone is generally regarded as relatively narrow 

compared to a floodplain. The duration of flooding is generally much shorter, and the timing 

less predictable, in a riparian zone than in a river floodplain. 
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Runoff. That part of precipitation, snowmelt, or irrigation water that runs off the land into 

streams or other surface water. It can carry pollutants from the air and land into receiving 

waters. 

SE/R-CAP. Southeast Rural Community Assistance Project. 

Sediment. In the context of water quality, soil particles, sand, and minerals dislodged from 

the land and deposited into aquate systems as a result of erosion. 

Septic system. An on-site system designed to treat and dispose of domestic sewage. A typical 

septic system consists of a tank that receives waste from a residence or business and a drain 

field or subsurface absorption system consisting of a series of percolation lines for the 

disposal of the liquid effluent. Solids (sludge) that remain after decomposition by bacteria in 

the tank must be pumped out periodically. 

Sewer. A channel or conduit that carries wastewater and storm water runoff from the source 

to a treatment plant or receiving stream. Sanitary sewers carry household, industrial, and 

commercial waste. Storm sewers carry runoff from rain or snow. Combined sewers handle 

both.  

Source. An origination point, area, or entity that releases or emits a stressor.  A source can 

alter the normal intensity, frequency, or duration of a natural attribute, whereby the attribute 

then becomes a stressor.  

SPCA. Society for the Prevention of Cruelty to Animals. 

Staged Implementation. A process that allows for the evaluation of the adequacy of the 

TMDL in achieving the water quality standard. As stream monitoring continues to occur, 

staged or phased implementation allows for water quality improvements to be recorded as 

they are being achieved. It also provides a measure of quality control, and it helps to ensure 

that the most cost-effective practices are implemented first. 

Stakeholder. Any person with a vested interest in the TMDL development. 

SVSWCD.  Shenandoah Valley Soil and Water Conservation District. 

SWCD.  Soil and Water Conservation District. 

TDN.  total digestible nutrients.   

TMDL Implementation Plan. A document required by Virginia statute detailing the suite of 

pollution control measures needed to remediate an impaired stream segment. The plans are 

also required to include a schedule of actions, costs, and monitoring. Once implemented, the 

plan should result in the previously impaired water meeting water quality standards and 

achieving a "fully supporting" use support status. 

Total Dissolved Solids (TDS). A measure of the concentration of dissolved inorganic 

chemicals in water. 
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Total Maximum Daily Load (TMDL). The sum of the individual wasteload allocations 

(WLAs) for point sources, load allocations (LAs) for nonpoint sources and natural 

background, plus a margin of safety (MOS). TMDLs can be expressed in terms of mass per 

time, toxicity, or other appropriate measures that relate to a state's water quality standard. 

Total Suspended Solids (TSS).  Usually fine sediments and organic matter. Suspended 

solids limit sunlight penetration into the water, inhibit oxygen uptake by fish, and alter 

aquatic habitat. 

TRC. Total Residual Chlorine. A measure of the effectiveness of chlorinating treated 

wastewater  effluent. 

USDA.  United States Department of Agriculture. 

USDHHS. .. United States Department of Health and Human Services 

USEPA.  United States Environmental Protection Agency. 

Use Attainability Analysis (UAA).   A UAA is a structured scientific assessment of the 

factors affecting the attainment of the use, which may include physical, chemical, biological, 

and economic factors as described in the Federal Regulations. 

VADACS. Virginia Department of Agriculture and Consumer Services. 

VADCR. Virginia Department of Conservation and Recreation. 

VADEQ. Virginia Department of Environmental Quality. 

VASCI.  Virginia Stream Condition Index. 

VCE. Virginia Cooperative Extension. 

VDACS.  Virginia Department of Agriculture and Consumer Services. 

VDH. Virginia Department of Health. 

VDOF.  Virginia Department of Forestry. 

Watershed. A drainage area or basin in which all land and water areas drain or flow toward 

a central collector such as a stream, river, or lake at a lower elevation. 

WHIP.  USDA Wildlife Habitat Incentive Program.  WHIP is a voluntary program for 

landowners and land users who want to develop or improve wildlife habitat on private 

agriculture-related lands. 

WQIA. Water Quality Improvement Act. 

WQIP.  Water Quality Improvement Plan.   

WQMIRA.  Virginia’s 1997 Water Quality Monitoring, Information, and Restoration Act 

(§62.1-44.19:4 through 19:8 of the Code of Virginia), or NPS management measures. 
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WQMP.  Water Quality Management Plan. 

WRP.  Wetland Reserve Program. 
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APPENDIX A: MEETING MINUTES AND PUBLIC COMMENTS 

Linville Creek Residential Working Group  
Meeting Summary: November 27, 2012 

Linville Edom Ruritan Hall 
 

Tara Sieber (Virginia Dept. of Environmental Quality) introduced herself to the group and 

gave out copies of the discussion guide, designed to help cover topics that impact sediment 

and bacteria contributions to Linville Creek from residential areas. 

Issues with Straight Pipes 
Straight pipes were seen as an important issue by the group.  Jason Weakley (Health Dept.) 

stated that even washing machine discharge is seen as impacting waterways and needs to be 

fixed.  Several folks in the group believed they knew of a few potential straight pipes 

locations – both of raw sewage or washing machine/sink discharges.  The group thought that 

the TMDL estimate of 5 straight pipes for the entire Linville watershed was too small, so 

after some discussion, they raised it to 7.  This will provide additional help for folks who 

need some assistance to fix these problems.  A few of the participants in the group knew of 

some straight pipes that had been fixed, but a while ago. 

 

Issues with Failing Septics 
Many people had questions about septic system maintenance and repair that Jason Weakley 

was able to answer. It was evident to many in the group that more education was needed to 

make sure that homeowners understand the proper ways to take care of their septic systems.  

The ideas that came out of a short brainstorming session are below.   The Health Dept. 

recommends that septics be pumped out every 3-5 years based on use and maintenance.  The 

group discussed alternative systems, which are engineered systems for spaces where a 

conventional drainfield system will not work.  One couple had just pumped out their system 

and paid between $250-350 for just the pump-out.  The group estimated that when problems 

are found, about 40% of the replacement systems would be conventional drainfield systems 

and another 60% would be replaced with alternative/engineered systems.  

 

Education and Outreach Ideas 

 Getting an advocate from within the community to go after grants and spearhead 

some promotional efforts.  The Friends of the North Fork of the Shenandoah offered 

to work with folks in the watershed to go after grants to help folks with septic issues 

and other problems.  Also, the group thought that school groups could do some 

studies on the creek and help understand where the problems are coming from. 

 Get some articles published in the North Fork Journal on well and septic maintenance 

 Outreach through well-water testing, then aim for septic education/pump-outs 

 The group agreed that postcards were a great way to reach folks – and cheap as well 

(postage for 500 recent postcards was about $120) 

 Nancy Carr from the Virginia Rural Water Association has a septic model and 

Friends of the North Fork is making one.  She will bring it to the next meeting. 
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 Fliers at local community boards and in local church boards can help to spread the 

word about meetings.  Also, the Ruritan Club is a great resource and can help reach 

its members and the community at large. 

 The group thought that including school groups in different studies of the stream 

would be helpful in reaching parents as well.  The Elementary Schools that children 

attend in the area include: Linville-Edom ES, John C. Myers ES and Mountainview 

ES. 

 A very important resource to the local area was identified at Back Home on the Farm, 

which is run by the Hess family.  The group thought that perhaps the family could 

work with the community on education events or other projects. 

 

Pet Waste  
Folks in the group thought that Broadway Park already had a pet waste baggie station.  A few 

folks were upset that there was not a town ordinance for folks to pick up pet waste; it would 

be nice to have one.  When asked about veterinarians and kennels, folks knew of one vet in 

the town of Broadway that was located in the watershed, two kennels in the county, a dog 

agility center, and one operating groomer in Broadway that could possibly be contacted about 

what they do with their pet waste. 

 

Streamside (Riparian) Plantings 
A lot of people were concerned about additional regulations unfairly burdening homeowners.  

Some financial help should be made available for folks who want to plant trees and do stream 

restoration on their land.  Nancy Carr pointed out that there was a residential development on 

the southern end of Broadway right along Linville Creek that a group could work with to 

help educate homeowners about not mowing to the edge of the streams, etc. 

 

Raingardens 
Tara explained a little about what a raingarden was and asked if people thought that this idea 

could catch on with homeowners in the watershed.  Folks responded that developed areas 

may be a great place to encourage this type of planting – like in Broadway (there are some 

new developments under construction, as well as some older ones) or in the Parkview or the 

VMRC development in Harrisonburg.  Master Gardeners and Master Naturalists may be 

great groups to work with to get these types of projects on the ground. 

 

Other Ideas 
Dead and fallen down trees were seen to be an issue in Linville Creek.  Many times they act 

as a log jam, backing up trash and other debris and preventing the creek from flowing freely. 

 

Next Meeting? 
Tuesday evenings work well for another meeting in 2013.  Emails and addresses were either 

on the Residential Working Group sign-in sheet or the Overall sign-in sheet. 
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Linville Creek Agricultural Working Group  
Meeting Summary: November 27, 2012 

Linville Edom Ruritan Hall 
Agricultural Land Use 

Nesha McRae provided the group with a handout that included a series of discussion 

questions for the group.  She began by asking some general questions about agriculture in the 

watershed including the average size of farms in the area.   

 The group agreed that on average, farms fall within the range of 200-250 acres. 

 Over the past decade, there has been a slight increase in acres in corn as opposed to 

pasture and hay, the group estimated a 10% increase since 2003.   

 There are not many absentee landowners of farms in the watershed. 

 A number of farmers are renting the land that they farm.  Nesha polled the group and 

it was concluded that about 5-10% of agricultural landowners at the meeting were 

renting their land to someone else. 

 There has been some development pressure in the Linville-Edom area as well as in 

and around the Town of Broadway.  It was noted that a large development just south 

of Broadway was approved, which includes the construction of 208 homes.   

 It was suggested that as development continues to increase, it will become even more 

important to reach out to business owners in the watershed regarding what they can 

do to reduce polluted stormwater running off of their rooftops and parking lots in to 

the creek.  The group asked Nesha to reach out to several businesses in the watershed 

and make sure that they were aware of the watershed planning effort underway now. 

 

Livestock Exclusion 

 Several reaches of the stream are more flood-prone than others including the stretch 

of stream from Singers Glen to 42.  This portion of the stream has a steep gradient.  

Flooding also often occurs around Broadway.   

 Nesha explained the different programs that are available to property owners to help 

with the cost of streambank fencing.  For farmers who are willing to set a fence 35 

feet back from the stream, there is a program that provides up to 85% cost share.  If a 

farmer wishes to place the fence closer to the stream (10 feet), they can receive 50% 

cost share.  Additional incentives are available for landowners who can place their 

fence 100 feet back from the stream and plant trees.  Nesha asked the group if they 

had any ideas as to what proportion of farmers would be interested in the different 

programs.  The group did not have any suggestions on how to estimate these figures. 

 Drilling a well for alternative water for livestock can be very challenging in the 

watershed due to all of the limestone.  In some areas you may have to go as deep at 

1,500 feet, in other areas you will need to go to about 500 feet.  This makes installing 

a well highly variable in terms of cost. 

 

Pasture Management 

 The group agreed that the practice of rotational grazing is catching on in the 

watershed. 

 The average stocking rate for pasture in the area is approximately 1 cow/2 acres. 
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 Absorption of runoff on pastures and other non paved surfaces may be lower in the 

Linville Creek watershed than in other areas due to the amount of shallow rock in the 

area. 

 Concerns were expressed by several participants about gravel wash off and 

stormwater runoff from roadways and suggested that VDOT needed to be involved in 

the watershed planning process to help determine what they could do to remedy the 

situation.  Several farmers noted that stormwater from roadways was being directed at 

their property which was causing problems from a management perspective. 

 

Manure/Poultry Litter Management 

 Permitted poultry growers in the watershed are required to have storage for poultry 

litter in their permits.  Therefore there’s not much of an unmet need for litter storage 

facilities in the watershed.  One participant expressed a concern that some poultry 

growers are required to have storage even though they don’t need it (they are 

applying all that they are producing). 

 There are a handful of situations where farmers are feeding right down on the stream 

and the area has become very denuded.  In these cases, a dry stack facility for cattle 

manure could be used as an incentive for the farmer to relocate their feeding 

operation. 

 Manure incorporation has been attempted in the watershed, but has not been very 

successful.  There is too much rock, and it requires disturbance of soil on steep hills 

in the area.  In addition, it was noted that it is not the most efficient practice due to the 

time and fuel demands it poses. 

 

Cropland 

 Cover crops have been a very popular practice in the watershed, though one 

participant expressed a concern about the planting date requirements explaining that 

these can be difficult to comply with. 

 There is very little deep tillage on cropland in the watershed any more.  It was 

estimated that 50-60% of farmers in the watershed are employing some form of no till 

practices on their farms. 

 

Streambank Erosion 

 The group agreed that streambank restoration efforts should begin in the headwaters 

and work their way downstream. 

 There are some problem spots of bank erosion around Linville and Broadway. 

 

Other Topics 

 Local businesses with parking lots should be approached to see if they would be 

willing to implement best management practices to manage their stormwater. 

 The next working group meeting will be held within the next 1-2 months, Nesha will 

notify participants. 
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Linville Creek Agricultural Working Group  
Meeting Summary: January 20, 2013 

Linville Edom Ruritan Hall 
 

Nesha McRae (VA Department of Conservation and Recreation) began the meeting with an 

overview of the meeting objectives including a review of implementation scenarios and 

associated costs, identification of an implementation timeline and targeting strategies, and 

discussion of appropriate education and outreach strategies.  Nesha reviewed key points from 

the last working group meeting and explained that these points had been considered in 

developing the potential implementation scenarios that the group would be reviewing. 

Review of Phase I Implementation Scenario 

Nesha McRae provided the group with a handout that included a series of tables including 

one potential BMP scenario for the first phase (Phase 1) of implementation.  Nesha explained 

that Phase 1 should be an implementation scenario that the group feels is ambitious, but 

realistic.   

Livestock Exclusion 

 Nesha began by asking the group for their feedback on the fencing goals included in 

the scenario, which totaled 100% livestock exclusion.   

 One participant asked whether fencing estimates included intermittent streams.  

Nesha explained that a small portion of intermittent streams were included based on 

analysis of aerial imagery.  In instances where a defined channel was observed in the 

imagery, fencing opportunities along intermittent streams were included.  It was 

noted that in cases where you have an intermittent stream that only runs a couple of 

times a year, there may be other practices like grass filter strips that would be more 

appropriate. 

 Participants agreed that this goal of 100% exclusion was too high for Phase 1.  One 

participant noted that due to the geology of the watershed, there may be sites where 

installing a fence is extremely challenging (it will be challenging to drive fence posts 

in areas that are covered in rock).   

 Concerns will be expressed about the loss of land for grazing and the inability to flash 

graze buffers.  The management options for buffers were discussed and one 

participant expressed his concern that a poorly managed buffer with trees but no 

grasses growing beneath them would contribute to the sediment issue in the creek. 

 Nesha suggested reducing the total % of exclusion in Phase 1 to 50-60%; no 

objections were raised to this adjustment. 

 The group discussed the different buffer widths of the fencing systems listed in the 

handout and several participants agreed that there may be more of an interest in the 

10 foot buffer practice along portions of the stream that do not flood often.  Nesha 

recommended reviewing opportunities for fencing along intermittent streams in the 

watershed and employing the 10 foot buffer practices in more of these instances.  The 

group was in agreement with this approach. 
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 It was noted that there may be some portions of a farm where it makes sense to fence 

out the stream, and others where it does not.  In addition, some farmers may prefer to 

do portions of fencing at a time; not the entire farm at one time.  Corey Guilliams 

explained that farmers can do segments of the stream, but that the preference is that 

all of the work be completed at once. 

 Owners who rent grazing to others are a problem because they have no incentive to 

invest in practices.  The renter is not incentivized either. 

 

Targeting in Phase 1 

 Several participants noted that there are a few problem areas in the watershed that are 

most likely contributing disproportionately to the problem.  They asked whether this 

plan would identify these properties.  Nesha explained that the objective of the plan is 

not to call out specific landowners; but that we could recognize that these problem 

areas exist and include a series of best management practices that we know would be 

effective in addressing them. 

 Nesha noted that some of these practices (e.g. retention ponds on pasture) had not 

been included in Phase 1 due to their cost, but if the group wanted to focus on 

addressing the worst case scenarios first, those practices could also be included in 

Phase 1.  The group did not object to this approach and moved on to discuss the use 

of ponds to treat pasture runoff.  While these practices are expensive, participants 

agreed that they can be a good solution in cases where a landowner is feeding in a 

denuded area that is running down to the stream.  It was noted that vegetative filter 

strips can also help in these cases. Corey G. emphasized "sediment traps" could be 

used below CAFOs but not otherwise due to prohibitive expense. 

 The group discussed fencing and flooding and expressed concerns about placing a 

fence close to a stream that frequently floods.  It was agreed that these areas should 

be targeted with the greater setback fencing practices while the smaller feeder streams 

should be targeted with the 10 foot setback practices. 

 It was noted that, although the water quality is improving based on recent data, the 

stream is still "dirty".  The water quality will be checked regularly after the IP is 

finalized so we will know when it has improved. 

 

Streambank restoration 

 One participant noted that there are portions of the stream where banks are 8-10 feet 

tall with exposed soil.  He asked what can be done about these situations where 

severe scouring is occurring at bends in the stream [and contributing to the sediment 

problem].  Nesha explained that natural stream channel design concepts are used in 

streambank restoration to allow a stream to access its floodplain and dissipate energy 

(reducing scour) while also depositing sediment in the floodplain rather than the 

stream channel. 

 The group expressed an interest in the overall process of streambank restoration and 

the permits required to complete a project.  Nesha suggested having a speaker at the 

final public meeting to talk about the process.  Tara Sieber (DEQ) offered to follow 

up with DEQ staff involved in issuing permits for work in the stream. 
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 Nesha noted that Phase 1 of the plan currently includes just under 4,000 feet of 

streambank restoration.  She explained that this amount was kept low due to the 

associated cost of the practice, but also commented that it could be increased if the 

group felt there would be a strong interest in doing more of this practice.  The group 

did not express an interest in increasing this value. 

 

Poultry Litter Management 

 One participant asked about the practice of “manure storage for non permitted 

poultry” included in the implementation scenarios.  Nesha explained that since the 

group felt that little storage was not needed for permitted operations at the last 

meeting, she only looked at operations that did not meet the threshold of animal units 

that would require a permit in identifying opportunities for litter storage.   

 It was noted that non permitted operations are typically breeder operations that are 

only cleaning out their houses once a year.  It was suggested that this type of 

operation may not have much of a need for a storage facility since they can typically 

apply the litter they have when they clean out their houses. 

 Nesha asked if this number of practices should be decreased and the group agreed that 

it could come down a little, but that the cost of the practice should really be reduced 

since some form of storage could be very useful, just at a smaller scale than what is 

typical for larger permitted operations. 

 

Implementation timeline 

 The group discussed how long they thought it would take to meet Phase 1 goals for 

the project.  One participant noted that this really depends on how effective outreach 

efforts are.  Nesha explained that in other project areas, dedicated staff has been hired 

to reach out to farmers and other landowners in a watershed through mailings, phone 

calls, and farm visits. 

 The group agreed that building trust will be very important in order to move the 

project forward and complete implementation in a reasonable timeline.  Nesha offered 

that in other project areas, it has taken several years to build trust and strong interest. 

 One participant asked Corey how long it typically takes to complete a practice from 

the time a farmer expresses and interest.  Corey explained that it really depends on 

how fast the landowner wants to move things along.  Most practices can be completed 

within 6 months to a year if a landowner is ready to move forward with the project.  It 

was noted that fluctuations in funding for cost share programs may complicate things 

in terms of defining a timeline as well.   

 The group discussed the milestones that will be used to determine if goals are met.  

Tara Sieber explained that DEQ will be monitoring water quality improvements 

throughout the implementation process and that ultimately success will be judged 

base on water quality improvements rather than levels of implementation completed. 

 Nesha suggested a 7 year timeline for Phase 1 and the group did not object.  In 

addition, she asked for feedback on a timeline for Phase 2 of the project but the group 

did not have any comments on this.  Nesha offered up a 7 year timeline for Phase 2 as 

well, bringing the total project timeline to 14 years.  She asked if participants objected 
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to this time frame and requested that people let her know if they had reservations and 

adjustments will be made. 

 

Education and Outreach 

 Nesha asked the group about opportunities for education and outreach and potential 

partners.  She suggested working with the Chesapeake Bay Foundation and the 

Shenandoah Valley Grazers Network that they are initiating now in order to spread 

the word about grazing practices. 

 Participants noted that it always helps to have food at meetings and suggested that the 

final public meeting include something like a BBQ or chili cookoff. 

 Nesha asked how active Cooperative Extension is in the watershed and whether they 

would be a good partner.  Several participants noted that they had worked with NRCS 

and Shenandoah Valley SWCD in the past.  Corey Guilliams was noted by several 

participants as a good, trusted partner in discussions following the meeting. 

 The group agreed that it would be best to hire someone from within the watershed to 

conduct outreach activities.   

 It was asked whether poultry permits, etc. are regulatory after the IP is done?  No, not 

because of the IP. 

 

Next Steps 

 Nesha explained that the next step will be to hold a steering committee meeting to 

review a draft of the plan.  She asked for volunteers from the group but did not 

receive any.  She explained that she would follow up with several participants to 

recruit someone from the group. 

 Following the steering committee meeting, a final public meeting will be held.  This 

will hopefully take place in April, though it depends on how long it takes to complete 

the draft plan. 
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Linville Creek Residential Working Group 
Meeting Summary: February 5, 2013 
J. Frank Hilyard Elementary School 

Attendees 

Tara Sieber (DEQ) 

Alan Howard (VDH) 

Mike Scanlan (MapTech) 

Sandra Strawderman (Landowner) 

Nesha McRae (DCR) 

 

Meeting Summary 

Nesha McRae welcomed participants and asked the group to introduce themselves.  Nesha 

reviewed the meeting agenda and objectives with the group along with a summary from the 

first residential working group meeting held in November 2012.  Nesha explained that the 

group would be reviewing potential scenarios for implementation of best management 

practices during this meeting, along with associated costs and a timeline for implementation.  

The group will also be doing some brainstorming on potential education and outreach 

strategies. 

Discussion started with best management practices (BMPs) to address failing septic systems.  

Alan Howard (Health Department) noted that the number of failing septic systems estimated 

for the watershed seems high.  He felt that he would be receiving considerably more 

complaints from the area if there were that many failing systems.  Mike Scanlan noted that 

these could be systems where a failure is not very evident.  Alan explained that he is basing 

the term “failing” on the definition the Health Department uses, which is when the system is 

either backing up into the home, or effluent is rising to the surface.  The group discussed 

opportunities to connect to public sewer.  Connections are limited to within the town limits of 

Broadway, meaning that there are very few opportunities to connect in the watershed as a 

whole.  It was noted that areas where recent annexation to the town had occurred would be 

the best places to look for opportunities.  The group agreed that the 10% estimate provided in 

the handout needed to be reduced considerably.  Alan suggested that when connections are 

reduced, the number of alternative waste treatment systems should be increased accordingly.  

Mike agreed to go back and adjust the connection to public sewer estimates based on the 

population numbers of the particular subwatersheds where this is an option. 

The group discussed targeting strategies for a septic tank pumpout program.  It was 

suggested that older homes should be targeted with this program since they are most likely to 

have failing septic systems.  Nesha suggested working with a student at JMU to conduct a 

GIS analysis of the age of homes in the watershed.  Alan noted that the county tax parcel data 

shows the age of homes.  The student could use the age classes used in the TMDL in order to 

develop a priority mailing list for the septic pumpout program.  The group discussed goals 

for the pumpout program and agreed that pumping out approximately 20% of septic tanks in 

the watershed was reasonable, this amounted to approximately 300 systems.  Tara suggested 

that years 1-2 of the timeline for pumpouts be adjusted to 25% and years 3-4 to 40%.  This 
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would allow more time to establish word of mouth about the program.  Alan suggested using 

the Rockingham Co. GIS system home ages to target pumpout mailings. 

Sandra Strawderman asked about how implementation would be funded.  Nesha explained 

that DCR receives funding from the Environmental Protection Agency to implement these 

plans; however, they do not have enough funding to implement all of the plans that have 

been developed across the state.  A competitive request for grant proposals is typically issued 

by DCR on an annual basis.  Interested organizations can apply to receive funding for both 

technical assistance (staff to work with landowners in the watershed) and cost share for 

landowners to assist with implementation of best management practices.  Alan noted that 

engineering costs for alternative waste treatment systems typically range from $2,000-

$4,000.  This needs to be accounted for in cost estimates in the plan.  Alan suggested 

installation cost was $17,000-$22,000.  He also suggested moving 8 of the currently listed 

10% sewer hookups to alternative systems. 

The group moved on to discuss pet waste and stormwater BMPs.  Nesha shared a map 

detailing potential locations for neighborhood pet waste stations, pet waste digesters and 

larger digesters for businesses such as boarding facilities and veterinary hospitals.  Tara 

Sieber brought a pet waste digester to the meeting and showed the group how it was 

operated.  She explained that it did not work at below freezing temperatures and noted that 

compost could be applied to flower gardens, but should not be applied to vegetable gardens.  

The group suggested that the number of digesters for individual homes be decreased and the 

number of pet waste stations be increased.  It was also suggested that the Town of Broadway 

be contacted to see if pet waste stations could include both bags and disposal receptacles that 

would be emptied by town staff.  Alan asked if the stations would be located on private 

property.  Tara responded that often times they are attached to street signs or placed in public 

right of ways.  Nesha suggested that the number of pet waste digesters in the 3 residential 

subdivisions noted on the map (Jewelry Drive, Robin Roost Court, McKinley Drive and 

other lots <2 acres in the watershed) be decreased from 50% of homes in these areas to 15% 

of homes.  The group agreed to this reduction.  Alan noted that the number one complaint 

from the homeowners association on Alger Lane is pet waste.  This might be a good 

neighborhood to work with on the first neighborhood pet waste station.   

The group reviewed stormwater management practices included in the handout.  Nesha 

explained that the agricultural working group had expressed concerns that they were being 

asked to manage more and more stormwater as urban and residential areas are paved and 

more runoff is directed at their farms.  Rain gardens and bioretention filters will help to 

reduce stormwater volumes and improve water quality.  Nesha shared potential locations for 

these features including Broadway High School.  Sandra suggested that the FFA would be a 

good organization to partner with on bioretention filter and rain garden projects.  Tara also 

noted that at the last meeting, the residential working group recommended contacting the 

Garden Club or Master Gardeners to help with these sorts of projects.  Nesha asked the group 

about the Pilgrim’s Pride Corporation facility in the watershed and suggested that it would be 

a good site for stormwater management practices due to the large amount of pavement at the 

site.  The group thought that it could be an egg laying facility.  Nesha pointed out a large 

potential riparian buffer project highlighted on the map.  This project could be implemented 

in phases beginning at the town park. 
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The group discussed next steps and the role of the Steering Committee.  Nesha explained that 

the steering committee would meet once before the final public meeting to review the draft 

implementation plan and brainstorm about speakers and a format for the final meeting.  

Nesha noted that the agricultural working group suggested that the final public meeting 

include a BBQ at the Ruritan Club.  Funds would need to be located for something like this.  

Sandra volunteered to serve on the steering committee, and Nesha asked Alan and Tara if 

they would participate as well.  Sandra asked about the timeline for the remainder of the 

project.  Mike responded that the draft implementation plan would be completed in the next 

month, meaning that the steering committee meeting would be held in 1 ½ to 2 months with 

the final public meeting shortly after that. 
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Linville Creek Steering Committee  
Meeting Summary: April 16, 2013 

Linville Edom Ruritan Hall 
Attendees 
Sandra Strawderman    Tara Sieber 

Ross Clem     Gerald Strawderman 

Mike Scanlan     Tiffany Severs 

Candace Sipos     Cory Guilliams 

Conrad Wyrick    Megen Dalton 

Nesha McRae 

 

Meeting Summary 

The steering committee reviewed meeting objectives including completing a review of the 

draft water quality improvement plan and discussing plans for the final public meeting.  The 

committee began with a review of the draft plan, starting with general comments about the 

document including the following: 

 The Executive Summary could use more photos in order to serve as more of a 

standalone document that is appealing to the general public. 

 More recent water quality information about Linville Creek is needed at the 

beginning of the Executive Summary, the data that is shared regarding the 

impairment listings is very old, and readers will want to know what is going on with 

the creek now.  This information should also be made available at the final public 

meeting, either in a display or through a presentation. 

 There are quite a few tables in the document, figures should be substituted where ever 

possible (e.g. pie charts, bar graphs). 

 The document is very long.  People reading it will want to know what they can do to 

help.  It would be useful to summarize what people could do and who they should 

contact for more information.  A one page stand alone document could be included in 

the plan outlining these things. 

 

The committee moved on to provide more detailed comments on implementation actions and 

stakeholder roles listed in the plan.  Comments included: 

 It should be noted in the stormwater BMPs section that infiltration BMPs in 

Rockingham County will require a geotechnical survey in order to determine that 

karst is not present at the site and that soils are permeable.  Engineering costs may be 

higher for these BMPs as a result of the survey work and additional 

design/engineering required in karst areas. 

 It should be noted that cost share is already available for a number of agricultural 

BMPs through the SWCD (without having an approved TMDL implementation plan).  

These BMP codes (from the cost share program) could be included in BMP tables or 

a clause could be inserted stating that funds are available for a number of other 

practices. 

 A graph could be included in the document showing the age classes of homes in the 

watershed and the corresponding likelihood of septic system failures. 
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 Rockingham County’s stormwater ordinance and stormwater management program 

should be noted under stakeholder roles or under integration with other watershed 

plans.  The new stormwater regulations should also be mentioned, either under the 

section on Rockingham County in Stakeholder Roles, or in the Chesapeake Bay 

TMDL section of Integration with Other Watershed Plans  

 It would be useful to have a schematic of a rain garden showing how it works, this 

could be included in the stormwater BMPs section 

 VA Cooperative Extension and Educational Institutions should be included under the 

stakeholder roles section.  Local colleges like JMU and EMU are good sources for 

student interns, and the Governor’s School and local high schools would be good 

partners in education and outreach events 

 Regular update meetings should be included as an outreach strategy in the education 

and outreach section.  These could include updates on water quality improvements 

and BMP implementation in the watershed. 

 It is unclear how landowners with straight pipes can pursue financial assistance with 

having them replaced with a functional septic system.  This needs to be clarified and 

could be included in the “what you can do to help” one-page document. 

 BMP implementation costs could include costs to landowners and costs covered by 

state and federal cost share programs.  An average cost share rate could also be 

provided to keep things simple (rather than listing cost data for each practice). 

 

The group moved on to discuss plans for the final public meeting.  Tuesdays and 

Wednesdays were identified as the best days of the week, and the group advised avoiding the 

week of the Rockingham County Fair.  It was agreed that the Ruritan Hall would be the best 

place to hold the event and that it would be nice if refreshments could be provided.  The 

Shenandoah RC&D was suggested as a possible funding source for refreshments.  It was 

suggested that several farmers who had installed BMPs could speak about their experiences 

with these practices and answer questions from other farmers. 

The committee ended with a discussion of how the information in the plan should be 

presented to the public.  Mike Scanlan (MapTech) updated the committee on the reductions 

needed to meet water quality goals established in the Linville Creek TMDL study, explaining 

that while the sediment reduction goals could be met through reasonable implementation 

levels, bacteria reduction goals could not be met without addressing wildlife contributions.  

This includes what is needed to remove Linville Creek from the impaired waters list 

(meaning that it could occasionally violate the water quality standard), and what is needed to 

never violate this standard.  In both cases, wildlife would have to be addressed.  Mike 

explained that that is not something typically addressed in plans like these and asked the 

group how they thought people would feel about stopping short of the TMDL study goal.  

The committee agreed that this issue doesn’t need to be brought front and center at the final 

public meeting, but that an honest and realistic summary of the issue will be needed.  It 

should be stated that while implementation of this plan may not result in de-listing, it will 

greatly improve water quality in Linville Creek, making it more suitable for recreation than it 

is today. 
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Linville Creek Water Quality Improvement Plan 
Final Public Meeting Summary: August 21, 2013 

Linville Edom Ruritan Hall 
Summary: 

A final public meeting was held for the Linville Creek TMDL Implementation Plan on 

August 21, 2013.  This project included the development of a series of implementation 

scenarios to meet the E.coli bacteria and sediment TMDLs for Linville Creek in addition to 

incremental water quality milestones.  The draft implementation plan was presented at the 

meeting and made available on the Virginia Department of Environmental Quality (DEQ) 

website at that time. 
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Response to Comments Document for Linville Creek TMDL 
Implementation Plan Development 

 

Introduction 

A final public meeting was held for the Linville Creek TMDL Implementation Plan on August 

21, 2013.  This project included the development of a series of implementation scenarios to 

address the E.coli bacteria and sediment TMDLs for Linville Creek in addition to incremental 

water quality milestones.  The draft implementation plan was presented at the meeting and made 

available on the Virginia Department of Environmental Quality (DEQ) website at that time.  A 

30-day public comment period on the draft plan was held from August 22 until September 20, 

2013.  During the public comment period, comments were received from Ms. Ruth Stoltzfus 

Jost, a local landowner in the watershed.  The full text of the original comments and DEQ’s 

response to those comments are provided below. 

 

Comments provided by Ruth Stoltzfus Jost (September 23, 2013 – comment period extended to 

incorporate these comments) 

I attended the meetings about the Linville Creek plan. 

I'm concerned that we need to systematically assess where the sources are of our animal waste 

problem.  Taking measures like stream buffers and alternative watering sources is voluntary, but 

knowing the extent of our problem is not.  Let's find out where our problems are, then recruit 

volunteers to pinpoint the uninterested landowners, offer them help, information, and 

encouragement from their neighbors.   

I'd be glad to volunteer. 

DEQ Response 

Thank you for your commitment to restoring water quality in Linville Creek.  Establishing a 

network of citizen monitors in the watershed would be one way to accomplish your suggested 

plan of action for the creek.  Citizen monitoring using Coliscan™ kits has proven to be an 

effective way of locating “hot spots” of bacteria in other watersheds, and could certainly be 

pursued in Linville Creek.  In addition, biological monitoring in the Fall and Spring at several 

locations in the watershed could help to identify areas where excessive erosion is occurring. 

Several other landowners in the watershed have expressed an interest in becoming citizen 

monitors as well.  A recommendation for the development of a citizens monitoring network has 

been inserted in the Education and Outreach chapter of the TMDL implementation plan.  In 

addition, an explanation of how this data could be used by local landowners to share information 

with their neighbors regarding appropriate best management practices (BMPs) to address 

suspected pollutant sources in the watershed has been included. 

 


